Vc/3-Aug-03
Week 32 starting 4 Aug 03

SM18 Operation SCHEDULE Meeting 

· Schedule for this week : 
	BENCH
	CURRENT

MAGNET
	STATUS  Today
	Forward look,   & Next  Magnet  

	TBA1
	2007
	Finished CT - needs IAP@ warm & Disconnect 
	3038 should come 

	TBA2
	1035
	Start CT
	1035 CT    ( CT=cold tests)

	TBC1
	2025
	Finished CT; Disconnect
	Xxxx should come &  get connected

	TBC2
	2023
	Complete connection 
	2023 START  CT by midweek

 

	TBE1
	1024
	Finished comm. Tests;  Disconnect
	1045 ? Reception with TIS ?

Comm. Tests with OP

	TBE2
	1019
	Needs cooldown
	1019 needs  Alstom Experts?


· Test Coordinator this week:   Nikolay SMIRNOV

· MTA Technician on call:  (16-3602) 

· Situation From Cryogenics:  J-P Lamboy or ACR Rep.

· Other General Issues
1.  WARM UP  6.5 KA Quench and RRR 
2. NO Provoked 11850 Quenches  Rule 
3. ENSURE ALL BENCHES ARE ALWAYS OCCUPIED
4. SIGNING OF Traveller 
5. E Bench Work…..

6. Cryo Schedule & outlook for this year

· Problems from Operation Last week (Stephane + Test Supervisor )
Cryo schedule 2003 from Bruno V. (ACR Group)
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