 Eric VERYUNES/16-May-05
Week 19 starting 10 May. 05
SM18 Operation Meeting (Tuesdays)
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· Coordinator this week: V.Remondino; 
· MTM support on call : G.D’Angelo .
· 18  Magnets Tested    :12  dipoles ( 2 with MM, MB1180, MB3293 ) + 6  SSS (1- Thermal cycle (SSS158))
· Situation From Cryogenics:  ACR Rep. 
· Situation From Mechanics:  
- SSS with anticryostat (SSS613,SSS156)

- wheel in the benches.

- silver shoe repair. 

· AOB: 
-SSS196 (Iearth). 

 -SSS155 (D1-D2 not compensated).

      -Polarity switch on cluster B.
	Magnets under Test from 08-05-2005 to 14-05-2005 

	-
	Bench
	Magnet
	Shafts
	Start Date
	Connect
Time
	Cooling
Time
	Cold Test
Time
	Warming
Time
	Disconnect
Time
	End Date
	Total
	Signed for
	
	
	

	1
	TBA1
	MBAL1180 
	[image: image2.png]



	04-05-2005 
	28 h.
	29 h.
	48 h.
	17 h.
	20 h.
	10-05-2005 
	142 h.
	Stripping
	
	
	

	2
	TBA1
	MBBL2167 
	[image: image3.png]



	10-05-2005 
	16 h.
	30 h.
	24 h.
	18 h.
	16 h.
	14-05-2005 
	104 h.
	Stripping
	
	
	

	3
	TBA2
	MBBR3274 
	[image: image4.png]



	07-05-2005 
	33 h.
	22 h.
	16 h.
	14 h.
	7 h.
	10-05-2005 
	92 h.
	Stripping
	
	
	

	4
	TBB1
	SSS131 
	[image: image5.png]



	04-05-2005 
	28 h.
	31 h.
	15 h.
	7 h.
	27 h.
	09-05-2005 
	108 h.
	Stripping
	
	
	

	5
	TBB1
	SSS196(2) 
	[image: image6.png]



	09-05-2005 
	34 h.
	15 h.
	32 h.
	7 h.
	2 h.
	13-05-2005 
	90 h.
	Thermal cycle
	
	
	

	6
	TBB2
	SSS122 
	[image: image7.png]



	07-05-2005 
	36 h.
	14 h.
	30 h.
	11 h.
	17 h.
	12-05-2005 
	108 h.
	Stripping
	
	
	

	7
	TBC1
	MBAR3325 
	[image: image8.png]



	01-05-2005 
	22 h.
	85 h.
	15 h.
	15 h.
	20 h.
	08-05-2005 
	157 h.
	Stripping
	
	
	

	8
	TBC1
	MBBL1215 
	[image: image9.png]



	08-05-2005 
	25 h.
	22 h.
	21 h.
	15 h.
	13 h.
	12-05-2005 
	96 h.
	Stripping
	
	
	

	9
	TBC2
	MBAL2073 
	[image: image10.png]



	06-05-2005 
	40 h.
	20 h.
	30 h.
	17 h.
	7 h.
	11-05-2005 
	114 h.
	Stripping
	
	
	

	10
	TBD1
	SSS009(2) 
	[image: image11.png]



	06-05-2005 
	41 h.
	7 h.
	28 h.
	11 h.
	13 h.
	10-05-2005 
	100 h.
	Stand By
	
	
	

	11
	TBD2
	SSS158(2) 
	[image: image12.png]



	06-05-2005 
	35 h.
	21 h.
	42 h.
	8 h.
	0 h.
	11-05-2005 
	106 h.
	Thermal cycle
	
	
	

	12
	TBD2
	SSS158(2) 
	[image: image13.png]



	11-05-2005 
	0 h.
	10 h.
	17 h.
	7 h.
	7 h.
	12-05-2005 
	41 h.
	Stripping
	
	
	

	13
	TBE1
	MBAL3107 
	[image: image14.png]



	03-05-2005 
	34 h.
	26 h.
	16 h.
	14 h.
	20 h.
	08-05-2005 
	110 h.
	Stripping
	
	
	

	14
	TBE1
	MBBR3265 
	[image: image15.png]



	08-05-2005 
	47 h.
	19 h.
	10 h.
	16 h.
	15 h.
	12-05-2005 
	107 h.
	Stripping
	
	
	

	15
	TBE2
	MBAL2173(2) 
	[image: image16.png]



	05-05-2005 
	0 h.
	24 h.
	9 h.
	13 h.
	23 h.
	09-05-2005 
	69 h.
	Stripping
	
	
	

	16
	TBF1
	MBBR3268 
	[image: image17.png]



	09-05-2005 
	28 h.
	28 h.
	19 h.
	13 h.
	10 h.
	13-05-2005 
	98 h.
	Stripping
	
	
	

	17
	TBF1
	MBBR3272 
	[image: image18.png]



	04-05-2005 
	34 h.
	31 h.
	18 h.
	14 h.
	19 h.
	09-05-2005 
	116 h.
	Stripping
	
	
	

	18
	TBF2
	MBBR3293(3) 
	[image: image19.png]



	06-05-2005 
	38 h.
	32 h.
	29 h.
	16 h.
	8 h.
	12-05-2005 
	123 h.
	Stripping
	
	
	


Quench Information
	-
	Magnet
	Q1
	Q2
	Q3
	Q4
	Q5
	Q6
	Q7
	Q8
	Q9
	Q10

	1
	MBAL1180
	12131 A.
(D1-U-S13)
	12900 A.
[image: image20.jpg]



	-
	-
	-
	-
	-
	-
	-
	-

	2
	MBBL2167
	11080 A.
(D2-U)
	11532 A.
(D2-U)
	12309 A.
(D2-U)
	12670 A.
(D2-U)
	[image: image21.png]



	-
	-
	-
	-
	-

	3
	MBBR3274
	12728 A.
(D1-U)
	12850 A.
[image: image22.jpg]



	-
	-
	-
	-
	-
	-
	-
	-

	4
	SSS131
	12603 A.
(QE_12)
	12830 A.
(QE_34)
	12850 A.
[image: image23.jpg]



	-
	-
	-
	-
	-
	-
	-

	5
	SSS196
	11918.3 A.
(QI_34)
	12221 A.
(QI_34)
	8385.3 A.
(QI_34)
	12751.1 A.
(QI_12)
	12850 A.
[image: image24.jpg]



	-
	-
	-
	-
	-

	6
	SSS122
	12439 A.
(QE_12)
	12711.6 A.
(QE_12)
	12744.2 A.
(QE-12)
	[image: image25.png]



	-
	-
	-
	-
	-
	-

	7
	MBAR3325
	11325 A.
(D1_L)
	12850 A.
[image: image26.jpg]



	-
	-
	-
	-
	-
	-
	-
	-

	8
	MBBL1215
	11350 A.
(D2_U)
	11918 A.
(D1_U)
	12288 A.
(D2_L)
	12360.4 A.
(D2-L)
	[image: image27.png]



	-
	-
	-
	-
	-

	9
	MBAL2073
	11894 A.
(D2-L)
	11857 A.
(D1-L)
	12094 A.
(D1_L)
	12238 A.
(D1_L)
	12712.1 A.
(D1-L)
	12850 A.
[image: image28.jpg]



	-
	-
	-
	-

	10
	SSS009
	[image: image29.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	11
	SSS158
	11471.6 A.
(QI-34)
	11617 A.
(QE-12)
	12151 A.
(QI-34)
	12377 A.
(QI-12)
	12469 A.
(QE-34)
	12556 A.
(QE_12)
	12607.7 A.
(QI_34)
	12685.6 A.
(QE_12)
	12762 A.
(QE-34)
	[image: image30.png]




	12
	SSS158
	11763 A.
(QI_34)
	12221.8 A.
(QI-34)
	[image: image31.jpg]



	-
	-
	-
	-
	-
	-
	-

	13
	MBAL3107
	11763.6 A.
(D2_L)
	12856 A.
[image: image32.jpg]



	-
	-
	-
	-
	-
	-
	-
	-

	14
	MBBR3265
	11967 A.
(D1-L)
	12850 A.
[image: image33.jpg]



	-
	-
	-
	-
	-
	-
	-
	-

	15
	MBAL2173
	12810 A.
(D1-L)
	12900 A.
[image: image34.jpg]



	-
	-
	-
	-
	-
	-
	-
	-

	16
	MBBR3268
	12564 A.
(D1_U)
	12785 A.
(D1_L)
	[image: image35.jpg]



	-
	-
	-
	-
	-
	-
	-

	17
	MBBR3272
	12240.7 A.
(D2-U)
	12848.5 A.
(D2-U)
	12850 A.
[image: image36.jpg]



	-
	-
	-
	-
	-
	-
	-

	18
	MBBR3293
	12422 A.
(D2-L-S01)
	12706.4 A.
(D2_U_S01)
	12850 A.
[image: image37.jpg]



	-
	-
	-
	-
	-
	-
	-


Week  08 May 05 to 14 May 05
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Thermal Cycle 
Light green: Connect + Pump down 
Blue :  Wait + Cool down


Ivory: Tests at Cold (36 hr)


Red :  Wait + Warm up (12 hr)
    Dark Green: Disconnect (8 hr)









