VC- /Week 48 starting   04Dec06
SM18 Operation Meeting (Tuesdays) 05 dec  06

Bench status  on sunday 3-Dec-2006 at   12/3/2006 9:49:24 PM  
	12
	A1
	MBBR2363
	Prep 5 Cool Down
	295.89

	8
	A2
	MBAR2404
	ICS 3 Traveller after warm test
	295.62

	11
	B1
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	294.64

	3
	B2
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	295.8

	2
	C1
	SSS373
	PT 9 CDAP HV
	234.95

	7
	C2
	SSS365
	Prep 5 Cool Down
	295

	1
	D1
	SSS622
	PT10.1 Provoked Quench 1/2 HF 11850
	237.67

	6
	D2
	SSS694
	Prep 5 Cool Down
	87.77

	9
	E1
	MBAR2410
	Prep 5 Cool Down
	93.26

	4
	E2
	MBAR2409
	Prep 5 Cool Down
	87.2

	5
	F1
	MBAR1414
	Prep 5 Cool Down
	294.91

	10
	F2
	MBAR2413
	Prep 3 CDW1 HV
	295.18


CONFIG :  D 6 - AS 2 -  IRSSS 4 ;   

Supervisor:  arjan ;        Eq support 16-3602 : 
09 Magnet Tests completed ( 5 Magnet Stripped ) ; 

5 Dipoles tests + 1406 not tested HV fail at beginning
( 3 signed stripping)


2 Arc-SSS (  363 )

1 500-series ( 522  )

1  600-series [ 675 (287 hrs)]
 Situation from Cryogenics:  J-P Lamboy .   PROBLEMS since last  Fri (no Helium) 
All OP shifts cancelled since last sat morning...

General Points:

· Situation SSSS  :D1 & D2 issues J Halik 
· A.O.B
	Magnets under Test from 26-11-2006 to 02-12-2006 

	-
	Bench
	Magnet
	Shafts
	+
	Start Date
	Connect
Time
	Cooling
Time
	Cold Test
Time
	Warming
Time
	Disconnect
Time
	End Date
	Total
	Signed for
	
	

	1
	TBA2
	MBAR2412 
	[image: image5.png]



	


	24-11-2006 
	53 h.
	22 h.
	19 h.
	18 h.
	12 h.
	02-12-2006 
	124 h.
	Stripping
	
	

	2
	TBB2
	SSS522 
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	22-11-2006 
	57 h.
	15 h.
	19 h.
	10 h.
	20 h.
	01-12-2006 
	121 h.
	Stripping
	
	

	3
	TBC1
	SSS297 
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	22-11-2006 
	29 h.
	12 h.
	32 h.
	9 h.
	8 h.
	26-11-2006 
	90 h.
	Stripping
	
	

	4
	TBC2
	SSS052 
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	23-11-2006 
	36 h.
	20 h.
	44 h.
	7 h.
	17 h.
	29-11-2006 
	124 h.
	Stand By
	
	

	5
	TBD2
	SSS675 
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	15-11-2006 
	47 h.
	58 h.
	127 h.
	11 h.
	44 h.
	27-11-2006 
	287 h.
	Stripping
	
	

	6
	TBE1
	MBAR2410 
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	25-11-2006 
	45 h.
	20 h.
	53 h.
	-
	-
	01-12-2006 
	118 h.
	Not Found or Thermal cycle
	
	

	7
	TBE2
	MBAL2282 
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	23-11-2006 
	0 h.
	27 h.
	24 h.
	17 h.
	14 h.
	28-11-2006 
	82 h.
	Stand By
	
	

	8
	TBF1
	MBBR1371 
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	22-11-2006 
	45 h.
	22 h.
	15 h.
	15 h.
	33 h.
	30-11-2006 
	130 h.
	Stand By
	
	

	9
	TBF2
	MBBR1366 
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	22-11-2006 
	83 h.
	33 h.
	15 h.
	15 h.
	22 h.
	30-11-2006 
	168 h.
	Stripping
	
	

	-
	Magnet
	Q1
	Q2
	Q3
	Q4
	Q5
	Q6
	Q7
	Q8
	Q9
	Q10
	Q11
	Q12
	Q13

	1
	MBAR2412
	11397.7 A.
(D1_U)
	12495 A.
(D2_L)
	0 A.
(No Data)
	0 A.
(No Data)
	12852 A.
[image: image23.jpg]



	-
	-
	-
	-
	-
	-
	-
	-

	2
	SSS522
	10901 A.
(QI-12)
	11787.9 A.
(QE_34)
	12349.4 A.
(QI_34)
	12492.8 A.
(QE_34)
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	-
	-
	-
	-
	-
	-
	-
	-

	3
	SSS297
	11388.5 A.
(QI-12)
	12588.1 A.
(QI_12)
	12850 A.
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	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	4
	SSS052
	12849.7 A.
(QE_34)
	12850 A.
[image: image26.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	5
	SSS675
	5355 A.
(E_MQY_1)
	5756.7 A.
(IN-MQY-2)
	5820 A.
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	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	6
	MBAR2410
	12344.5 A.
(D2_U)
	12772.2 A.
(D2_U)
	11750 A.
(D2_U)
	11950.2 A.
(D2_U)
	12264.6 A.
(D2_U)
	12554.2 A.
(D2_U)
	12252.1 A.
(D2_U)
	12531.7 A.
(D2_U)
	12348.9 A.
(D2_U)
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	-
	-
	-

	7
	MBAL2282
	12850 A.
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	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	8
	MBBR1371
	11136.4 A.
(D2_U)
	12498.2 A.
(D1_U)
	12558.1 A.
(D1_L)
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	-
	-
	-
	-
	-
	-
	-
	-
	-

	9
	MBBR1366
	12145.4 A.
(D1-L)
	12850 A.
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	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
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	Date
	Bench
	Problem
	Type
	Application/

soft
	Action/advise

	Tuesday_28_A
	TBC1
	SSS373: EF correctors powering: the current ramping up and down cannot be displayed. It is ok on the power converter application, but not on lf web
	MTM
	
	Giorgio contacted. Giorgio found that the two banana cables (current reading) were disconnected on the Power converter itself (probably by AB-PO during calibration). Restore the two cables and it was OK. Test repeated.

	Tuesday_28_A
	TBD1
	SSS694 HWREC access problem: Name disappears from TEMA. Error message coming. Impossible to do set test type and reset: test unknown
	MTM
	HWREC
	Giorgio came. This type of S4 (6xMQTK) will not be recognized. Test will be performed with HWREC off.

	Tuesday_28_N
	TBD1
	SSS622: The PLCSE had no communication with TEMA

There was still the problem of HWREC: Consequence of the installation of the SSS694 has been installed in the afternoon (D2). 
	MTM
	
	Giorgio restarted the PLCSE and the server.

HWREC switched off and MM3 can be launched on SSS622.

	Tuesday_28_N
	TBE2
	MBAR2409: HV Test WP04 not found hence further testing stopped.
	ICS
	
	Informed to ICS. According to ICS magnet is connected now. 

	Wednesday_29_N

Thursday_30_N
	TBE1

TBD1
	Liquefactor problem : Temperature stability affected. 
	ACR
	
	No quench is allowed till the OK of cryo tema: Test on MB2410 postponed, MM on SSS622 stopped.

No MM and quench during Thursday night

	Friday_01_M
	All
	Liquefactor blocked because of impurities in the walves box. No helium available. Box that should be partially warmed.
	ACR
	
	Magnets are warming up. Testd at cold and cool-down below 80 K stopped.

	Friday_01_N
	TBA1
	MB2363: Temperature of anticryostat too low.
	MTM
	
	Cables not connected properly. Corrected.

	Saturday, Sunday
	All
	No liquid helium.
	ACR
	
	

	Monday_04_M
	All 
	Power cut. Restart of the test during the day.
	TS
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

































































