Vc/26-Jul-03
Week 30: (28/07to 2/08)

SM18 Operation SCHEDULE (Monday Morning) Meeting 

· Test Coordinator this week:   Marco B.

· MTA Technician on call:  (16-3602) ?

1. Planning for this week : 
· TBA1:   2007 :  cold tests continue: later Disconnect ; 2023 next?
· TBA2:    Disconnect 1025 and Connect 1035 – cold tests start by Fri?

· TBC2 :  2022 :  cold Run after Th.Cycle & finish Tues?
·  TBC1 :  2025 connected ; Cold Tests start by Wednesday? 
2.  Problems from Operation Last week (Stephane +Giorgio)
Potaim Trigger- Power S in CC , & PLC for Tcoil

AC Xfr Func & correctors

Power cut & startup

Power supply : IDCCT crt loop –   +Water

Acq pgms –FILES not available?

MMP virgin LL & RS232 cable & file export pblm(name not valid?)

Coupling current & Inductance :magnet name not correct




Amplifiers needed reset several times

MMP Degaussing :Gain setting  ; resetting Ampli needed

TEMA & HF config file loading

A2 Guy Box sensitivity to ‘walking on ‘ & Trigger on Qh Power supply(tues+Thrs)

A2 Qh power supply not resettable-  P10 connect/disconnect 

MMP Display blocked during cable coupling & export not possible

On C2, Qh charging pblm & intercom box

HV test pblms & PLC Communication (mobile rack change but no luck)

Difficulty of Water connection after HV test on C benches(no tools)

Offset errors on potaim cards.. during compensation.. usual continue !

3. Situation From Cryogenics:  J-P Lamboy
4. Other General Issues
· NEW TODO LIST FOR REDUCED PROGRAMME
· No 4.4K; no correctors; only LHC cycl & FLL
· ENSURE ALL BENCHES ARE ALWAYS OCCUPIED
· SIGNING OF Traveller now & FUTURE Separation of jobs /responsibilities <<< MTM-OP & ICS >>>>
· FULL WEEK 7days/week – 21 shifts from 23 Aug onwards
