Week 16 starting 17 april 06
SM18 Operation Meeting (Tuesdays) 18 April 06
Bench status  on Monday  17-04-2006 at: 4/17/2006 11:12:07 AM  
	11
	A1
	MBAR2243
	ICS 4 Final connection
	299.02

	3
	A2
	MBBR2219
	PT 10 Min. NRJ 11850 A
	1.90

	12
	B1
	SSS231
	PT 14 Magnet MAPS
	299.38

	4
	B2
	SSS332
	PT 9 CDAP HV
	1.90

	5
	C1
	SSS326
	PT 3 QH Measure
	2.35

	2
	C2
	SSS294
	PT 6.4 Training 4
	9.85

	10
	D1
	SSS672
	PT 12 Warm Up
	53.7

	1
	D2
	SSS632
	PT 5.2 1.5 KA Quench HF
	2.35

	7
	E1
	MBAL1091
	PT 12 Warm Up
	232.77

	6
	E2
	MBAR2228
	Prep 5 Cool Down
	96.11

	8
	F1
	MBAR1304
	PT 12 Warm Up
	248.64

	9
	F2
	MBBR1330
	Prep 5 Cool Down
	210.11


Tempr. from TBSM18 site
  
Supervisor: Nikolay         Eq support : 16-3602 :
17 Magnet Tests completed :  10 Dipoles (2245 R),    5 Arc-SSS  (0  REPEATed)





     :

 1 500-series ( 511)  
:






 1 IR-SSS (627)
General Points :

· Situation from Cryogenics:  J-P Lamboy or ACR Rep.
· News /Situation from (SSS, SSSS)  :  
· Situation SSSS  :OP issues :  GHH
· Experience from long  Easter week-end 
· A.O.B.
From 4/9/2006 to 4/15/2006

Tests Information 

	Magnets under Test from 09-04-2006 to 15-04-2006 

	-
	Bench
	Magnet
	Shafts
	Start Date
	Connect
Time
	Cooling
Time
	Cold Test
Time
	Warming
Time
	Disconnect
Time
	End Date
	Total
	Signed for
	
	
	

	1
	TBA1
	MBAR2245(2) 
	[image: image1.png]



	04-04-2006 
	27 h.
	25 h.
	70 h.
	18 h.
	25 h.
	11-04-2006 
	165 h.
	Stripping
	
	
	

	2
	TBA2
	MBAR2309 
	[image: image2.png]



	07-04-2006 
	25 h.
	30 h.
	35 h.
	18 h.
	12 h.
	12-04-2006 
	120 h.
	Stripping
	
	
	

	3
	TBB1
	SSS627 
	[image: image3.png]



	04-04-2006 
	46 h.
	19 h.
	90 h.
	11 h.
	14 h.
	12-04-2006 
	180 h.
	Stand By
	
	
	

	4
	TBB2
	SSS226 
	[image: image4.png]



	09-04-2006 
	25 h.
	-11 h.
	50 h.
	7 h.
	17 h.
	13-04-2006 
	88 h.
	Stripping
	
	
	

	5
	TBB2
	SSS330 
	[image: image5.png]



	05-04-2006 
	22 h.
	18 h.
	29 h.
	8 h.
	8 h.
	09-04-2006 
	85 h.
	Stripping
	
	
	

	6
	TBC1
	SSS198 
	[image: image6.png]



	10-04-2006 
	39 h.
	14 h.
	20 h.
	7 h.
	15 h.
	14-04-2006 
	95 h.
	Stripping
	
	
	

	7
	TBC2
	SSS181 
	[image: image7.png]



	10-04-2006 
	24 h.
	14 h.
	23 h.
	6 h.
	28 h.
	14-04-2006 
	95 h.
	Stripping
	
	
	

	8
	TBC2
	SSS190 
	[image: image8.png]



	06-04-2006 
	27 h.
	17 h.
	25 h.
	5 h.
	22 h.
	10-04-2006 
	96 h.
	Stripping
	
	
	

	9
	TBD2
	SSS511 
	[image: image9.png]



	07-04-2006 
	75 h.
	43 h.
	25 h.
	9 h.
	13 h.
	15-04-2006 
	165 h.
	Stand By
	
	
	

	10
	TBE1
	MBAR2307 
	[image: image10.png]



	09-04-2006 
	25 h.
	23 h.
	17 h.
	17 h.
	9 h.
	13-04-2006 
	91 h.
	Stripping
	
	
	

	11
	TBE1
	MBBR2301 
	[image: image11.png]



	04-04-2006 
	23 h.
	20 h.
	43 h.
	15 h.
	21 h.
	09-04-2006 
	122 h.
	Stripping
	
	
	

	12
	TBE2
	MBAR1340 
	[image: image12.png]



	11-04-2006 
	25 h.
	21 h.
	17 h.
	13 h.
	33 h.
	15-04-2006 
	109 h.
	Stripping
	
	
	

	13
	TBE2
	MBBR2293 
	[image: image13.png]



	06-04-2006 
	26 h.
	22 h.
	19 h.
	15 h.
	22 h.
	10-04-2006 
	104 h.
	Stripping
	
	
	

	14
	TBF1
	MBAR2306 
	[image: image14.png]



	04-04-2006 
	24 h.
	20 h.
	42 h.
	20 h.
	7 h.
	09-04-2006 
	113 h.
	Stand By
	
	
	

	15
	TBF1
	MBAR2308 
	[image: image15.png]



	09-04-2006 
	23 h.
	29 h.
	22 h.
	14 h.
	15 h.
	13-04-2006 
	103 h.
	Stripping
	
	
	

	16
	TBF2
	MBAR1317 
	[image: image16.png]



	11-04-2006 
	32 h.
	22 h.
	17 h.
	16 h.
	13 h.
	15-04-2006 
	100 h.
	Stripping
	
	
	

	17
	TBF2
	MBAR1339 
	[image: image17.png]



	06-04-2006 
	24 h.
	25 h.
	19 h.
	14 h.
	14 h.
	11-04-2006 
	96 h.
	Stripping
	
	
	


Quench Information
	-
	Magnet
	Q1
	Q2
	Q3
	Q4
	Q5
	Q6
	Q7
	Q8
	Q9
	Q10

	1
	MBAR2245
	10699.8 A.
(D2_L_S13)
	9490.4 A.
(D2_L_S13)
	12685.7 A.
(D2_L_S03)
	12850 A.
[image: image18.jpg]



	12850 A.
[image: image19.jpg]



	12850 A.
[image: image20.jpg]



	12850 A.
[image: image21.jpg]



	12850 A.
[image: image22.jpg]



	12850 A.
[image: image23.jpg]



	-
	-
	-
	-
	-
	-

	2
	MBAR2309
	10479.6 A.
(D1-U)
	11290.2 A.
(D2_L)
	12122 A.
(D1_U)
	12532.4 A.
(D2_U)
	12502 A.
(D2_L)
	12746.9 A.
(D2_U)
	12852 A.
[image: image24.jpg]



	-
	-
	-
	
	
	
	
	

	3
	SSS627
	5602.6 A.
(Int_MQM)
	0 A.
[image: image25.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	
	
	
	
	

	4
	SSS226
	12459.7 A.
(QI-34)
	12754 A.
(QI_12)
	12850 A.
[image: image26.jpg]



	-
	-
	-
	-
	-
	-
	-
	
	
	
	
	

	5
	SSS330
	11846.5 A.
(QI_34)
	12842.2 A.
(QI_34)
	12850 A.
[image: image27.jpg]



	-
	-
	-
	-
	-
	-
	-
	
	
	
	
	

	6
	SSS198
	12632.9 A.
(QI_34)
	12850 A.
[image: image28.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	
	
	
	
	

	7
	SSS181
	11885.8 A.
(QI_34)
	12431 A.
(QI_34)
	12850 A.
(QI-12)
	[image: image29.png]



	-
	-
	-
	-
	-
	-
	
	
	
	
	

	8
	SSS190
	12057.6 A.
(QI-12)
	12850 A.
[image: image30.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	
	
	
	
	

	9
	SSS511
	11848.5 A.
(QE-34)
	12411.8 A.
(QI-12)
	12584.3 A.
(QI_12)
	[image: image31.png]



	-
	-
	-
	-
	-
	-
	
	
	
	
	

	10
	MBAR2307
	11294.9 A.
(D2_U)
	12112.6 A.
(D1_L)
	12466.4 A.
(D1_U)
	[image: image32.png]



	-
	-
	-
	-
	-
	-
	
	
	
	
	

	11
	MBBR2301
	11214.8 A.
(D1_L)
	11757.2 A.
(D1_L)
	12491.9 A.
(D1_L)
	12545.9 A.
(D1-U)
	[image: image33.png]



	-
	-
	-
	-
	-
	
	
	
	
	

	12
	MBAR1340
	12480.9 A.
(D1_L)
	12850 A.
[image: image34.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	
	
	
	
	

	13
	MBBR2293
	11405.6 A.
(D1-L)
	12233.7 A.
(D2-L)
	12619 A.
(D1_U)
	[image: image35.png]



	-
	-
	-
	-
	-
	-
	
	
	
	
	

	14
	MBAR2306
	10605 A.
(D2-U)
	11304 A.
(D1-U)
	12529.4 A.
(D2-U)
	[image: image36.png]



	-
	-
	-
	-
	-
	-
	
	
	
	
	

	15
	MBAR2308
	11585.5 A.
(D1_L)
	12265.1 A.
(D1_U)
	12605 A.
(D1-U)
	[image: image37.png]



	-
	-
	-
	-
	-
	-
	
	
	
	
	

	16
	MBAR1317
	12346.7 A.
(D2-U)
	12787 A.
(D2_L)
	12850 A.
[image: image38.jpg]



	-
	-
	-
	-
	-
	-
	-
	
	
	
	
	

	17
	MBAR1339
	12386.2 A.
(D1_L)
	12850 A.
[image: image39.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
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2245 was Repeat Magnet;  511 on D2  & 627  on B1  Cohabitation & other issues of long connection times



















