vc/1-Sep-03
Week 36 starting 01 Sept 03

SM18 Operation SCHEDULE Meeting 

Schedule for this week : 
	BENCH
	CURRENT

MAGNET
	STATUS 

 Today(01/09)
	Forward look,   & Next Magnet 

	TBA1
	2020
	Disconnection
	Bring in 3028 ASAP

	TBA2
	2017
	Warm by midday 1 sept
	 Rapid disconnection & bring new : 2021 

	TBC1
	3046
	cold
	Cold Tests Continue till Wed Morning- then Thermal cycle

	TBC2
	SSS1
	Warm 
	Mech. Mods. To prepare for SSS1 then, Connection of SSS1

	TBE1
	2018
	Warm
	Disconnection ASAP & bring in new 2010 :{ to test after TBE2}

	TBE2
	1031
	Under connection but flange missing
	Flange Missing to finish connection( commissioning issue) ; earliest work resumption: Tuesday 2nd

	TBF1
	2025 proposed 
	
	Prepare For 

commissioning

	TBF2
	2025 after F1 commissioned ?
	
	Prepare For 

commissioning


· Test Coordinator this week(35):  N Smirnov      MTA Technician on call:  (16-3602) : Federico

· Situation From Cryogenics:  J-P Lamboy or ACR Rep.

· Other General Issues
1. Paper File for Resistances and good housekeeping, Shift strt status, Rotary Switch Writeup, new SSW Proc., CallOut Register in Logbook & Rules,

2. MTF , Resistance of Tempr. Sensor(4Wire)  
3. News passing & Faults-e-Logbook as well for Monday Novelties
4. Exchanging Shifts
5. Portable Phone(s)
· Problems from Operation Last week (Stephane + Test Supervisor )
	Date
	Problem
	Type
	Application/soft.
	Action/advise

	Monday 25_M

Tuesday 26_M
	MM : File export problems (TBA1)
	CO
	MMP
	Solved

	Monday 25_M
	IAP@cold : Vtaps Error in D1_D2_U
	MTM
	IAP
	Euip.support called:

Measure repeated and correct.

Connection with the magnet forgotten?

	Tuesday 26_M
	IAP@cold : No trigger 
	ACR
	
	 Acquisition cards were disabled.

	Tuesday 26_N
	Quench at 4.2 K: Quench in the bus bar at 272 A 
	ACR
	
	 Test repeated and correct

Origin not found.

	Wednesday 27_N
	HV test: Connector for corrector not connected. 
	MTM
	
	 Connector connected and Test repeated and correct



	Wednesday27 _N
	TBC1 : CDW1 could not be entered in MTF 
	MTM
	
	 Name of steps are changed.



	Thursday 29_A
	IAP@warm (TBC1)

Error in quench heater file
	MTM
	IAP
	 New resistance of heaters (24 Ohm). IAP tuned for 22 Ohms.

OK from Giorgio



	Thursday 28_A
	IAP@warm (TBC1)

Continuous trigger in TEMA
	MTM
	
	 RVLB8 Cable not properly connected



	Thursday 28_A
	SSW 
	MTM
	
	 New stretched wire procedure in blue folder



	Thursday 28_A
	Cryo lost :…delay for SSW

SSW has to be completed during the night


	ACR
	
	

	Friday 29_M
	Slow power abort 1 kA (TBA2) Error 222 serial communication: Serial port D connector not plugged in power supply
	MTM
	
	 Equip.support called.

Solved.



	Thursday 28_A

Friday 29_M
	Problem in exporting data in MTF

CDW1, CDBP…
	EST
	
	To find HCL..

Select the option “assembly only”

EDMS support contacted.

“put file” : is not present.

Problem with SM0P login?

	Friday 29_A
	MM: test at 1.5 kA

1 sector over range and 1 head with the wrong polarity.
	MTM
	
	Equip.support called.

Solved



	Friday 29_N
	MM: MXI error at the start of LHC cycle.

Application blocked because power application hidden behind MMP
	CO
	
	Kill MMP application



	Friday 29_N
	TBA2  (sun MTA2): Full load line: Problem with DVM DAQ (error code 211 and acquisition stopped)
	CO
	DVM DAQ
	

	Friday 29_N
	TBA2 : TEMA blocked when launching Full load line (checking of VME) : MMP was visible and disappeared again. After re-launching all the application DVM-DAQ was hung.
	CO
	TEMA/MMP/DVM DAQ
	Quit TEMA



	Saturday 30_M
	MXI error during magnetic positioning of the shaft
	CO
	
	On/off of GPIB controller



	Saturday 30_A
	LHC cycle: cryo loss 

Current and temperature readings not correct.
	ACR
	
	Test coordinator decision.

	Sunday 31_M
	TBE1 : Problem with T-coil (10-11 shorted)
	CO
	
	


