Week 13 starting 27 march 06
SM18 Operation Meeting (Tuesdays) 28 March 06
Bench status  on Monday  27-03-2006 at: 3/27/2006 7:27:09 PM  
	3
	A1
	MBAR2251
	PT 3 QH Measure
	1.90

	12
	A2
	MBAR1334
	PT 5.2 1.5 KA Quench HF
	1.90

	5
	B1
	SSS657
	PT 13.2 Resist. Meas.
	296.88

	1
	B2
	SSS191
	PT 13.2 Resist. Meas.
	299.65

	9
	C1
	SSS239
	PT 14 Magnet MAPS
	298.58

	11
	C2
	SSS328
	Prep 3 CDW1 HV
	299.11

	4
	D1
	SSS620
	Temporary test and preparation
	2.35

	10
	D2
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	299.65

	7
	E1
	MBBR2240
	ICS 1 WP04 HV Test Warm
	301.35

	8
	E2
	MBAR2237
	PT 6.2 Training 2
	1.90

	6
	F1
	MBBL1097
	Prep 5 Cool Down
	4.38 HV

	2
	F2
	MBAL1162
	PT 12 Warm Up
	86.47


Tempr. from TBSM18 site
   
Supervisor: M. BUZIO;           Eq support : 16-3602 : G. DEFERNE
15(16) Magnet Tests completed :  9 Dipoles (1310  REPEAT +2278 ROBTC)






     : 4 Arc-SSS (191  REPEAT)    
: 2 IR-SSS   

General Points :

· Situation from Cryogenics:  J-P Lamboy or ACR Rep.
· Situation from (SSS, SSSS)  :  J.Halik 
· QH error (Imax, Vinit) on during (IAP, Training Quench).
· Water leak (ICS kitchen, cluster C) CALL “Giorgio” or “77777”?
· A.O.B.

Tests 

	Magnets under Test from 19-03-2006 to 25-03-2006 

	-
	Bench
	Magnet
	Shafts
	Start Date
	Connect
Time
	Cooling
Time
	Cold Test
Time
	Warming
Time
	Disconnect
Time
	End Date
	Total
	Signed for

	1
	TBA1
	MBBL1109 
	[image: image3.png]



	15-03-2006 
	25 h.
	42 h.
	45 h.
	20 h.
	11 h.
	21-03-2006 
	143 h.
	Stripping

	2
	TBA2
	MBBR1284 
	[image: image4.png]



	19-03-2006 
	18 h.
	20 h.
	25 h.
	18 h.
	12 h.
	23-03-2006 
	93 h.
	Stripping

	3
	TBA2
	MBBR1310(2) 
	[image: image5.png]



	13-03-2006 
	23 h.
	27 h.
	69 h.
	16 h.
	10 h.
	19-03-2006 
	145 h.
	Stripping

	4
	TBB1
	SSS504 
	[image: image6.png]



	17-03-2006 
	3 h.
	43 h.
	23 h.
	12 h.
	26 h.
	22-03-2006 
	107 h.
	Stand By

	5
	TBB2
	SSS094 
	[image: image7.png]



	18-03-2006 
	27 h.
	15 h.
	18 h.
	13 h.
	9 h.
	21-03-2006 
	82 h.
	Stripping

	6
	TBB2
	SSS191(2) 
	[image: image8.png]



	21-03-2006 
	27 h.
	17 h.
	56 h.
	3 h.
	0 h.
	25-03-2006 
	103 h.
	Thermal cycle

	7
	TBC1
	SSS233 
	[image: image9.png]



	18-03-2006 
	26 h.
	18 h.
	55 h.
	5 h.
	18 h.
	23-03-2006 
	122 h.
	Stripping

	8
	TBC2
	SSS183 
	[image: image10.png]



	17-03-2006 
	24 h.
	13 h.
	59 h.
	8 h.
	23 h.
	22-03-2006 
	127 h.
	Stripping

	9
	TBD2
	SSS611 
	[image: image11.png]



	15-03-2006 
	35 h.
	23 h.
	20 h.
	11 h.
	40 h.
	21-03-2006 
	129 h.
	Stand By

	10
	TBE1
	MBBR2288 
	[image: image12.png]



	18-03-2006 
	19 h.
	24 h.
	41 h.
	16 h.
	10 h.
	23-03-2006 
	110 h.
	Stripping

	11
	TBE2
	MBBR2278(2) 
	[image: image13.png]



	17-03-2006 
	20 h.
	19 h.
	58 h.
	16 h.
	0 h.
	22-03-2006 
	113 h.
	Thermal cycle

	12
	TBE2
	MBBR2278(2) 
	[image: image14.png]



	22-03-2006 
	0 h.
	18 h.
	19 h.
	15 h.
	14 h.
	25-03-2006 
	66 h.
	Stripping

	13
	TBF1
	MBAR1319 
	[image: image15.png]



	21-03-2006 
	26 h.
	19 h.
	32 h.
	17 h.
	7 h.
	25-03-2006 
	101 h.
	Stripping

	14
	TBF1
	MBBR1279 
	[image: image16.png]



	17-03-2006 
	24 h.
	23 h.
	21 h.
	15 h.
	10 h.
	21-03-2006 
	93 h.
	Stripping

	15
	TBF2
	MBAL1064 
	[image: image17.png]



	20-03-2006 
	23 h.
	23 h.
	18 h.
	18 h.
	17 h.
	24-03-2006 
	99 h.
	Stand By

	16
	TBF2
	MBAR1328 
	[image: image18.png]



	15-03-2006 
	23 h.
	23 h.
	33 h.
	18 h.
	14 h.
	20-03-2006 
	111 h.
	Stripping


Quench Information
	-
	Magnet
	Q1
	Q2
	Q3
	Q4
	Q5
	Q6
	Q7
	Q8
	Q9
	Q10

	1
	MBBL1109
	10874.6 A.
(D1-U)
	11661.5 A.
(D2-L)
	12033.7 A.
(D2_L)
	12320.7 A.
(D2_L)
	12526.7 A.
(D2-U)
	12591.4 A.
(D1-L)
	12836.1 A.
(D2-L)
	12850 A.
[image: image19.jpg]



	-
	-

	2
	MBBR1284
	12725.4 A.
(D2_L)
	12515.7 A.
(D2-L)
	12850 A.
[image: image20.jpg]



	-
	-
	-
	-
	-
	-
	-

	3
	MBBR1310
	11698.2 A.
(D2-U-S01)
	12196.2 A.
(D1_U)
	12670 A.
(D1_U)
	[image: image21.png]



	-
	-
	-
	-
	-
	-

	4
	SSS504
	39.8 A.
(N.a.)
	12189.8 A.
(QI_12)
	12850 A.
[image: image22.jpg]



	-
	-
	-
	-
	-
	-
	-

	5
	SSS094
	12850 A.
[image: image23.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	6
	SSS191
	11318.2 A.
(QE_34)
	11860 A.
(QI_12)
	12050 A.
(QI_34)
	12216.3 A.
(QE-34)
	12388.8 A.
(QE_34)
	12472.7 A.
(QI_34)
	12573 A.
(QI_12)
	12638 A.
(QE-12)
	12720 A.
(QE_34)
	[image: image24.png]




	7
	SSS233
	12012.8 A.
(QI_12)
	12851.3 A.
(QE-12)
	12850 A.
[image: image25.jpg]



	-
	-
	-
	-
	-
	-
	-

	8
	SSS183
	12094 A.
(QE_34)
	12501.5 A.
(QI_12)
	12608.2 A.
(QI_12)
	[image: image26.png]



	-
	-
	-
	-
	-
	-

	9
	SSS611
	5110.8 A.
(EXT_MQM2)
	5820 A.
[image: image27.jpg]



	-
	-
	-
	-
	-
	-
	-
	-

	10
	MBBR2288
	11596.1 A.
(D2_U)
	12131.4 A.
(D2_L)
	12386.2 A.
(D2-L)
	12739.6 A.
(D2-U)
	12850 A.
[image: image28.jpg]



	-
	-
	-
	-
	-

	11
	MBBR2278
	9749 A.
(D2_U)
	10390.8 A.
(D1-U)
	11290.7 A.
(D2-U)
	11641.4 A.
(D1-L)
	11885.8 A.
(D2_L)
	12318 A.
(D1_U)
	12473.6 A.
(D2_L)
	12681.9 A.
(D2_U)
	12851 A.
(D1-U)
	[image: image29.png]




	12
	MBBR2278
	11473 A.
(D2_L)
	12181.6 A.
(D1_L)
	12337.6 A.
(D2_L)
	[image: image30.png]



	-
	-
	-
	-
	-
	-

	13
	MBAR1319
	12247.5 A.
(D1_L)
	12832.5 A.
(D1_L)
	12806.4 A.
(D1_U)
	12378.1 A.
(D1_U)
	12850 A.
[image: image31.jpg]



	-
	-
	-
	-
	-

	14
	MBBR1279
	12164.2 A.
(D1_U)
	12388.3 A.
(D2_U)
	12554 A.
(D1_L)
	[image: image32.png]



	-
	-
	-
	-
	-
	-

	15
	MBAL1064
	12638 A.
(D2_U)
	12701.9 A.
(D1_U)
	12850 A.
[image: image33.jpg]



	-
	-
	-
	-
	-
	-
	-

	16
	MBAR1328
	10275.9 A.
(D2_U)
	11735.4 A.
(D1-L)
	12209 A.
(D1_L)
	12387.6 A.
(D1_L)
	12662.4 A.
(D2_U)
	12845 A.
(D1_L)
	12850 A.
[image: image34.jpg]



	-
	-
	-
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 Long training for 
Dipole :2278, 1109.

 SSS:191



MM for Dipole 1310




Rotary Switch problem on Cluster C for S183 (<4Q), S233 (<3 Q) around cold test 58 hours.



















