 Vc/13-Jun-05
Week 24  starting 13 June 05
SM18 Operation Meeting (Tuesdays)

Bench status  on Monday  13 June 05 @: 13/06/2005 14:33:29
	3
	A1
	MBAR3305
	PT 13.2 Resist. Meas.
	300.82

	10
	A2
	[image: image1.png]
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	298.04

	2
	B1
	SSS285
	ICS 6 Disconnect Magnet WP07
	298.58

	12
	B2
	[image: image3.png]
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	298.04

	11
	C1
	MBAL1224
	Prep 2.2 IAP @ warm HF
	296.88

	4
	C2
	MBBL3100
	Prep 5 Cool Down
	91.24

	6
	D1
	SSS255
	Prep 5 Cool Down
	2.35

	5
	D2
	SSS639
	PTE 3 Correctors Powering
	1.90

	7
	E1
	MBBL1231
	Temporary test and preparation
	135.96

	8
	E2
	MBBL3125
	CR 1 Leak Test
	298.04

	9
	F1
	MBAR3347
	Prep 5 Cool Down
	2.35

	1
	F2
	MBAL1225
	PT 10 Min. NRJ 11850 A
	1.92


   Temperature data are taken from TBSM18 site
Coordinator this week: V.Chohan; MTM support on call :   16-3602 
19  complete Magnet Tests cycles   ( S277  ROBTC )
12  dipoles( 1 with MM )+ 6  SSS( 0  with MM) +  1 SSSS (with MM)
[3093 & 3096 put in standby because there was no diode]

   Disconnected or ROBTC after tests last week ( Sat Midnight to Sat midnight) 
· Situation From Cryogenics:  J-P Lamboy or ACR Rep.
· General Points 
· F1 & F2 

· SSS639 (  Salem)
· AOB

	Magnets under Test from 05-06-2005 to 11-06-2005 

	-
	Bench
	Magnet
	Shafts
	+
	Start Date
	Connect
Time
	Cooling
Time
	Cold Test
Time
	Warming
Time
	Disconnect
Time
	End Date
	Total
	Signed for
	
	

	1
	TBA1
	MBAL3101 
	[image: image5.png]



	


	04-06-2005 
	28 h.
	21 h.
	23 h.
	14 h.
	13 h.
	08-06-2005 
	99 h.
	Stripping
	
	

	2
	TBA2
	MBAR1141 
	[image: image7.png]



	


	03-06-2005 
	34 h.
	23 h.
	16 h.
	19 h.
	8 h.
	08-06-2005 
	100 h.
	Stripping
	
	

	3
	TBB1
	SSS135 
	[image: image9.png]



	


	03-06-2005 
	28 h.
	14 h.
	15 h.
	6 h.
	23 h.
	06-06-2005 
	86 h.
	Stripping
	
	

	4
	TBB1
	SSS201 
	[image: image11.png]



	


	06-06-2005 
	25 h.
	15 h.
	24 h.
	9 h.
	14 h.
	10-06-2005 
	87 h.
	Stripping
	
	

	5
	TBB2
	SSS277 
	[image: image13.png]



	


	04-06-2005 
	32 h.
	12 h.
	26 h.
	6 h.
	0 h.
	07-06-2005 
	76 h.
	Stand By
	
	

	6
	TBB2
	SSS277 
	[image: image15.png]



	


	07-06-2005 
	0 h.
	12 h.
	7 h.
	10 h.
	22 h.
	09-06-2005 
	51 h.
	Stand By
	
	

	7
	TBC1
	MBAR3295 
	[image: image17.png]



	


	01-06-2005 
	22 h.
	29 h.
	19 h.
	13 h.
	7 h.
	06-06-2005 
	90 h.
	Stripping
	
	

	8
	TBC1
	MBBL3124 
	[image: image19.png]



	


	06-06-2005 
	30 h.
	23 h.
	13 h.
	13 h.
	4 h.
	09-06-2005 
	83 h.
	Stripping
	
	

	9
	TBC2
	MBAR3301 
	[image: image21.png]



	


	03-06-2005 
	20 h.
	20 h.
	18 h.
	14 h.
	16 h.
	07-06-2005 
	88 h.
	Stripping
	
	

	10
	TBC2
	MBBL3093 
	[image: image23.png]



	


	07-06-2005 
	24 h.
	21 h.
	19 h.
	13 h.
	13 h.
	11-06-2005 
	90 h.
	Stand By
	
	

	11
	TBD1
	SSS202 
	[image: image25.png]



	


	31-05-2005 
	32 h.
	23 h.
	29 h.
	7 h.
	9 h.
	06-06-2005 
	100 h.
	Stripping
	
	

	12
	TBD1
	SSS210 
	[image: image27.png]



	


	07-06-2005 
	29 h.
	11 h.
	26 h.
	8 h.
	17 h.
	11-06-2005 
	91 h.
	Stripping
	
	

	13
	TBD2
	SSS613 
	[image: image29.png]



	


	27-05-2005 
	28 h.
	36 h.
	109 h.
	12 h.
	51 h.
	06-06-2005 
	236 h.
	Stand By
	
	

	14
	TBE1
	MBAL2158 
	[image: image31.png]



	


	06-06-2005 
	32 h.
	21 h.
	30 h.
	15 h.
	14 h.
	11-06-2005 
	112 h.
	Stripping
	
	

	15
	TBE1
	MBBR3356 
	[image: image33.png]



	


	02-06-2005 
	24 h.
	28 h.
	20 h.
	16 h.
	10 h.
	06-06-2005 
	98 h.
	Stripping
	
	

	16
	TBE2
	MBAR3345 
	[image: image35.png]



	


	01-06-2005 
	23 h.
	26 h.
	30 h.
	16 h.
	9 h.
	05-06-2005 
	104 h.
	Stripping
	
	

	17
	TBE2
	MBBL3096 
	[image: image37.png]



	


	05-06-2005 
	26 h.
	34 h.
	18 h.
	14 h.
	15 h.
	10-06-2005 
	107 h.
	Stand By
	
	

	18
	TBF1
	MBAL1229 
	[image: image39.png]



	


	04-06-2005 
	26 h.
	22 h.
	19 h.
	14 h.
	10 h.
	08-06-2005 
	91 h.
	Stripping
	
	

	19
	TBF2
	MBBL3134 
	[image: image41.png]



	


	02-06-2005 
	29 h.
	27 h.
	29 h.
	14 h.
	15 h.
	07-06-2005 
	114 h.
	Stripping
	
	


	-
	Magnet
	Q1
	Q2
	Q3
	Q4
	Q5
	Q6
	Q7
	Q8
	Q9
	Q10
	Q11
	Q12
	Q13

	1
	MBAL3101
	9028.9 A.
(D1_L)
	11615 A.
(D1_U)
	12500 A.
(D1-U)
	12693.8 A.
(D2-L)
	[image: image43.png]



	-
	-
	-
	-
	-
	-
	-
	-

	2
	MBAR1141
	11955 A.
(D1_L)
	12308 A.
(D2_L)
	12679.1 A.
(D1-L)
	[image: image44.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	3
	SSS135
	12632 A.
(QE_34)
	12652.6 A.
(QE_12)
	12850 A.
(QI-12)
	[image: image45.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	4
	SSS201
	11986 A.
(QE-12)
	12028 A.
(QE-12)
	12219 A.
(QI-34)
	[image: image46.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	5
	SSS277
	10859 A.
(QI-34)
	11011 A.
(QI-34)
	11046 A.
(QI-34)
	11206 A.
(QI-34)
	11349 A.
(QI-34)
	11076 A.
(QI-34)
	11215 A.
(QI_34)
	11177 A.
(QI-34)
	11159 A.
(QI-34)
	[image: image47.png]



	-
	-
	-

	6
	SSS277
	10769 A.
(QI-34)
	10650 A.
(QI-34)
	[image: image48.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	7
	MBAR3295
	12166.5 A.
(D2-U)
	12713 A.
(D1 - L)
	12850 A.
[image: image49.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	8
	MBBL3124
	12174 A.
(D2_U)
	12480 A.
(D1_U)
	12850 A.
[image: image50.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	9
	MBAR3301
	11706 A.
(D2-U)
	12712 A.
(D2-L)
	12591 A.
(D2-L)
	[image: image51.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	10
	MBBL3093
	9380.4 A.
(D2-L)
	10758 A.
(D1 - U)
	12328 A.
(D1 - L)
	12850 A.
[image: image52.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	11
	SSS202
	12143 A.
(QE_12)
	12469 A.
(QE_34)
	12667 A.
(QE-12)
	[image: image53.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	12
	SSS210
	11871 A.
(QE-12)
	12193 A.
(QE-12)
	12538 A.
(QI-34)
	[image: image54.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	13
	SSS613
	5820 A.
[image: image55.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	14
	MBAL2158
	10229.1 A.
(D1-U)
	11274.5 A.
(D2-U)
	12446 A.
(D1 - L)
	12619 A.
(D2 - L)
	[image: image56.png]



	-
	-
	-
	-
	-
	-
	-
	-

	15
	MBBR3356
	9232 A.
(D1_U)
	11864 A.
(D1 - U)
	12850 A.
(D1 - L)
	12850 A.
[image: image57.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	16
	MBAR3345
	9633 A.
(D2_U)
	11213.9 A.
(D2-U)
	11450.7 A.
(D2-U)
	12001.7 A.
(D2-U)
	12307 A.
(D2 - U)
	12652 A.
(D2 - U)
	12759 A.
(D2-U)
	12900 A.
[image: image58.jpg]



	-
	-
	-
	-
	-

	17
	MBBL3096
	9611.2 A.
(D2_U)
	12641.2 A.
(D1 - L)
	12857 A.
[image: image59.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	18
	MBAL1229
	12482 A.
(D1-L)
	12761.1 A.
(D1_U)
	12850 A.
[image: image60.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	19
	MBBL3134
	11213.6 A.
(D1-L)
	12032.8 A.
(D2-U-S01)
	12218.2 A.
(D2-U/S01)
	[image: image61.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-
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Week 24  :  5 June to 11 June 05  (19 Magnet Tests)
[ S277 had  ROBTC ]
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	Date
	Bench
	Problem
	Type
	Application/

soft
	Action/advise

	Tuesday _31_A
	TBD2


	SPA on RMD when going to stand by mode
	AB/PO


	
	Memory fault cleared by Federico. Reset of the PC14 kA before launching the test.

	Tuesday _31_N
	TBE1


	Offset on Potaim card Vsupra_ext not stable + VClamp CD triggering 


	MTM


	
	Federico solved many problems:

· 1 potaim card is out of order,

· several Vtaps missing at the input of potaim crate nr.2 i.e. clamp VT1 to VT4

	Thursday_02_A
	TBA2


	T_sensor in the MB3344 is not showing the good slope although there is a perfect straight line.

	MTM


	
	Federico called. He explained that the calibration coefficients for the interpolation were changed for the TT821 and TT148 both for in AQA and IAP

	Thursday_02_A
	TBD1


	AC compensation on SSS202 could not be carried out.. Trigger is on Potaim cards Vbus_Ext & D1-D2_lg.
	MTM


	
	Solved using the adaptation.

	Friday_03_N
	TBE2


	High current indicator on the CFB is not flashing
	MTM


	
	

	Saturday_04_M
	TBD1


	During the generation of the “ub file” for PT8, DAQ received a trigger “ read  out starts”, system switched off.

Same message received when the system is switched off. 
	AB/CO?


	
	E-mail sent to Giorgio.

	Saturday_04_M
	TBD2


	Polarity check on SSS613.

Voltage applied of. 10 V, current indicated less than 1 A.
	MTM


	
	Giorgio called. He advised to apply the max Voltage of 40 V and to see if the current increased proportionally.

He suggested to do the test as for the arc SSS. In any case there is no diode for this SSS.

	Saturday_04_M
	TBC1


	HV test after cold test using HV rack XMT MY92 on MB3295.Wrong voltage applied in the first step: 700V instead of 600 V. Test was stopped with a comment "Applied voltage exceeded by more than 10% then specified" Run recovery didn't worked.

Also it was found that the C11 connector was damaged for this 
	MTM


	
	Rack was changed and test proceed smoothly?

Test failed because cryo-heater connector was not working. 

Giorgio advise to go on with the test, and to open NC to have the connector repaired later on.

	Saturday_04_N
	TBB1


	PLCSE blocked.
	MTM


	
	Switched off/on the PLCSE.

	Saturday_04_N
	TBB1


	De-excitation test PT8.2 for SSS. The PC did not follow the 350A/s ramp rate specified by the test.
	MTM


	
	The de-ramp happens at ~120A/s.

	Sunday_05_M
	All


	MTF not working since mid night?
	IT?


	
	Restart to work  at 8..30 Am

	Sunday_05_M
	TBF2


	MM1 on MB3134. Test cannot be launched.

Magnets setting file had no Temperature data for flat measurements
	MTM


	MMP
	Ramp rate was put at 0A/s. Changed with 10A/s and test can be launched..

Giorgio corrected it, then TT821 is OK

	Sunday_05_A
	All


	Quench during MM2 (LHC cycle) for MB3134.
	ACR?
	
	Giorgio contacted.

Possible explanation :

· too long time at 11850 A: Tleads B too high and SPA occurred

· quench during the de-ramp.

	Monday_06_M
	TBE2


	Error in Prep 2.2 (QH discharge HF); tminV for H4 is 1624.
	IT?


	
	Maryline checked  and advised to continue.











