 CHOHAN /12-sept 05

Week 37 starting 12 Sept 05
SM18 Operation Meeting (Tuesdays)

Bench status  on Monday  12 Sept 05 : 9/12/2005 3:32:43 PM
  
	6
	A1
	MBAL3391
	PT 6.1 Training 1
	13.36

	9
	A2
	MBAL3402
	ICS 4 Final connection
	296.25

	2
	B1
	MBAL1230
	Prep 5 Cool Down
	126.43

	8
	B2
	MBBL1197
	Prep 5 Cool Down
	93.66

	7
	C1
	MBBL1217
	PT 6.2 Training 2
	4.40 HV

	10
	C2
	MBAL2138
	Prep 5 Cool Down
	299.56

	11
	D1
	SSS293
	ICS 3 Traveller after warm test
	295.8

	5
	D2
	SSS606
	PT 6.14 Training 14
	2.35

	4
	E1
	MBAL3392
	PT 13.2 Resist. Meas.
	303.05

	1
	E2
	MBBL2188
	PT 12 Warm Up
	10.64

	3
	F1
	MBAL2177
	PT 6.3 Training 3
	1.90

	12
	F2
	MBBL2143
	ICS 4 Final connection
	295.18


   Tempr. from TBSM18 site
   
Coordinator this week: marco; MTM support Richard 16-3602

17 complete Magnet Tests cycles 
Only 14 dipoles ( 2 with MM )+ 1 SSS(without MM & SSW ) 

+1 ssss (606)  underwent Thermal cycle   Disconnected or ROBTC after tests last week ( Sat Midnight to Sat midnight) 
Situation From Cryogenics:  J-P Lamboy or ACR Rep.
·  Special  Points :
· B2 & B1 back to SSS?  { B1 after 1230 is over ]
· Special SSS 606(Q5) on D2 
· 1017 coming?

	


Tests 

	Magnets under Test from 04-09-2005 to 10-09-2005 

	-
	Bench
	Magnet
	Shafts
	+
	Start Date
	Connect
Time
	Cooling
Time
	Cold Test
Time
	Warming
Time
	Disconnect
Time
	End Date
	Total
	Signed for
	
	

	1
	TBA1
	MBBR3333 
	[image: image1.png]



	


	03-09-2005 
	33 h.
	24 h.
	51 h.
	14 h.
	25 h.
	10-09-2005 
	147 h.
	Stripping
	
	

	2
	TBA2
	MBBL1188 
	[image: image3.png]



	


	02-09-2005 
	38 h.
	38 h.
	18 h.
	18 h.
	12 h.
	07-09-2005 
	124 h.
	Stripping
	
	

	3
	TBB1
	MBBR3382 
	[image: image5.png]



	


	31-08-2005 
	74 h.
	29 h.
	29 h.
	17 h.
	12 h.
	07-09-2005 
	161 h.
	Stripping
	
	

	4
	TBB2
	MBBL2144 
	[image: image7.png]



	


	30-08-2005 
	49 h.
	22 h.
	26 h.
	19 h.
	21 h.
	05-09-2005 
	137 h.
	Stripping
	
	

	5
	TBB2
	MBBL2199 
	[image: image9.png]



	


	05-09-2005 
	39 h.
	23 h.
	22 h.
	21 h.
	9 h.
	10-09-2005 
	114 h.
	Stripping
	
	

	6
	TBC1
	MBBL2218 
	[image: image11.png]



	


	05-09-2005 
	22 h.
	20 h.
	22 h.
	16 h.
	9 h.
	08-09-2005 
	89 h.
	Stripping
	
	

	7
	TBC1
	MBBR1258 
	[image: image13.png]



	


	30-08-2005 
	37 h.
	22 h.
	29 h.
	20 h.
	38 h.
	05-09-2005 
	146 h.
	Stripping
	
	

	8
	TBC2
	MBAL2174 
	[image: image15.png]



	


	01-09-2005 
	42 h.
	21 h.
	18 h.
	15 h.
	17 h.
	06-09-2005 
	113 h.
	Stripping
	
	

	9
	TBC2
	MBBL1187 
	[image: image17.png]



	


	06-09-2005 
	26 h.
	22 h.
	15 h.
	22 h.
	15 h.
	10-09-2005 
	100 h.
	Stripping
	
	

	10
	TBD1
	SSS250 
	[image: image19.png]



	


	05-09-2005 
	32 h.
	38 h.
	19 h.
	14 h.
	26 h.
	10-09-2005 
	129 h.
	Stripping
	
	

	11
	TBD1
	SSS252 
	[image: image21.png]



	


	31-08-2005 
	34 h.
	-34 h.
	67 h.
	7 h.
	37 h.
	05-09-2005 
	111 h.
	Stand By
	
	

	12
	TBD2
	SSS606 
	[image: image23.png]



	


	24-08-2005 
	222 h.
	-
	-
	-
	-
	08-09-2005 
	369 h.
	Stand By
	
	

	13
	TBE1
	MBBL2183 
	[image: image25.png]



	


	03-09-2005 
	44 h.
	31 h.
	17 h.
	17 h.
	9 h.
	08-09-2005 
	118 h.
	Stripping
	
	

	14
	TBE2
	MBBR1260 
	[image: image27.png]



	


	03-09-2005 
	41 h.
	27 h.
	28 h.
	15 h.
	18 h.
	08-09-2005 
	129 h.
	Stripping
	
	

	15
	TBF1
	MBAR3354 
	[image: image29.png]



	


	01-09-2005 
	28 h.
	26 h.
	20 h.
	26 h.
	8 h.
	05-09-2005 
	108 h.
	Stripping
	
	

	16
	TBF1
	MBBL1240 
	[image: image31.png]



	


	05-09-2005 
	29 h.
	24 h.
	20 h.
	14 h.
	11 h.
	09-09-2005 
	98 h.
	Stripping
	
	

	17
	TBF2
	MBAL1222 
	[image: image33.png]



	


	01-09-2005 
	40 h.
	29 h.
	35 h.
	14 h.
	8 h.
	07-09-2005 
	126 h.
	Stripping
	
	


Quench Information
 

	-
	Magnet
	Q1
	Q2
	Q3
	Q4
	Q5
	Q6
	Q7
	Q8
	Q9
	Q10
	Q11
	Q12
	Q13

	1
	MBBR3333
	9741.9 A.
(D2-L-S01)
	11969 A.
(D2-L-S01)
	12731 A.
(D1-L-S01)
	12850 A.
[image: image35.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	2
	MBBL1188
	11925.7 A.
(D2_L)
	12763 A.
(D2-L)
	12850 A.
[image: image36.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	3
	MBBR3382
	12391.4 A.
(D1_U)
	12311.6 A.
(D2-U)
	12850 A.
[image: image37.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	4
	MBBL2144
	10540 A.
(D2_L)
	11227 A.
(D2_L)
	11958 A.
(D2_L)
	12319 A.
(D2-L)
	12650 A.
(D1_U)
	12829 A.
(D2_L)
	12850 A.
[image: image38.jpg]



	-
	-
	-
	-
	-
	-

	5
	MBBL2199
	11670.2 A.
(D1-L)
	12507.5 A.
(D2-U)
	12644 A.
(D1-U)
	12850 A.
[image: image39.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	6
	MBBL2218
	12425 A.
(D2_U)
	12644 A.
(D1-U)
	12822 A.
(D2-L)
	[image: image40.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	7
	MBBR1258
	12068 A.
(D1_L)
	12850 A.
[image: image41.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	8
	MBAL2174
	11275.2 A.
(D2_L)
	11611.6 A.
(D1_U)
	12424 A.
(D2_U)
	12850 A.
[image: image42.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	9
	MBBL1187
	11850 A.
(D1_L)
	12513 A.
(D1-L)
	12736 A.
(D1_U)
	[image: image43.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	10
	SSS250
	11574 A.
(QE-12)
	12248.4 A.
(QE_34)
	12424.6 A.
(QI_12)
	[image: image44.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	11
	SSS252
	10967 A.
(QE-34)
	12120 A.
(QI-34)
	12193 A.
(QI_12)
	[image: image45.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	12
	SSS606
	3485 A.
(MQM-1-In)
	3821 A.
(MQM-1-In)
	4033 A.
(MQM-2-Ex)
	4099 A.
(MQM-1-In)
	4165 A.
(MQM-2-In)
	4209 A.
(MQM-2_Ex)
	4224 A.
(MQM-2-E)
	4236 A.
(MQM-E-1)
	4251 A.
(MQM-In-1)
	4265 A.
(MQM-Ex-1)
	4336 A.
(MQM-In-2)
	4367 A.
(MQM_I_1)
	4395 A.
(MQM_I_2)
	4417 A.
(MQM-E-1)
	4437 A.
(MQM-I-1)
	[image: image46.png]




	13
	MBBL2183
	10815 A.
(D1_L)
	12255 A.
(D2_L)
	12477 A.
(D2_U)
	[image: image47.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	
	
	

	14
	MBBR1260
	10130 A.
(D2-L)
	11709 A.
(D2_U)
	11827 A.
(D2_L)
	12472 A.
(D1_U)
	12343.1 A.
(D1-U)
	12850 A.
[image: image48.jpg]



	-
	-
	-
	-
	-
	-
	-
	
	
	

	15
	MBAR3354
	9931.2 A.
(D1_U)
	11760 A.
(D2-L)
	12746 A.
(D2_L)
	0 A.
(No Data)
	12850 A.
[image: image49.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	
	
	

	16
	MBBL1240
	11308 A.
(D1-L)
	12193 A.
(D2_L)
	12324 A.
(D1-U)
	[image: image50.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	
	
	

	17
	MBAL1222
	12635 A.
(D1_L)
	12761.2 A.
(D2_L_S01)
	12850 A.
[image: image51.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	
	
	


[image: image52.png]met Summary
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	Date
	Bench
	Problem
	Type
	Application/

soft
	Action/advise

	Wednesday _07_M
	TBC


	Could not switch on the power converter 
	AB/PO
	
	OK after re-connecting the serial cable on the PC control panel. (Not restored after calibration?)

	Wednesday _07_A
	TBA2


	AQA analysis was not possible because the files where not copied correctly to the storage disk.
	AB/CO
	AQA
	Giorgio copied the file in the right storage folder.

	Thursday_08_A
	TBC2


	Config files have been generated manually due to an error in the MTF concerning temperature gage attached under 1256.
	CRI
	MTF
	HWREC off during the test and magnet name entered manually.

Two TT821 were present.

	Saturday _10_M
	TBA1


	Problem of magnet naming in HWREC.
	MTM
	HWREC
	Maryline gave by phone the procedure; magnet name is MBAL3391

	Saturday _10_M
	TBF2


	SPA occurred at 12000 A on MB1239
	?
	
	No cryo fault.

	Saturday _10_M
	TBF2


	PLCSE-PLCHV connection problems
	AB/CO
	
	Maryline informed. She advised to reset the PLCSE and the server.

	Sunday_11_M
	TBE1


	MB3392: 1.5 kA protection quench test. No alarm but the graphs of voltage, current and Tau are not usual. The Tau jump value is 1.0.
	MTM
	AQA
	Maryline informed. She advised to proceed with the tests.

	Sunady _11_N
	TBD1


	Configuration files contains oracle errors in HWREC launching IAP on D1.
	MTM
	HWREC
	Maryline informed Monday morning.Giorgio forgot to update the DICO of the PC 60 A.








