Week 7 starting 13 Feb 06
SM18 Operation Meeting (Tuesdays) 13 Feb 06
Bench status  on Monday  13-02- 2006 at: 2/13/2006 12:46:57 PM
	9
	A1
	MBAL1095
	Prep 0 Scan Bench
	298.04

	10
	A2
	MBBL1185
	Prep 5 Cool Down
	90.83

	8
	B1
	SSS214
	ICS 2 Connect Magnet (ICS)
	298.04

	3
	B2
	SSS146
	PT 13.2 Resist. Meas.
	294.64

	12
	C1
	SSS063
	ICS 4 Final connection
	296.7

	6
	C2
	SSS164
	PT 9 CDAP HV
	1.89

	5
	D1
	SSS608
	PT 11 4 K Quench SSL
	2.35

	1
	D2
	SSS507
	Prep 5 Cool Down
	164.3

	11
	E1
	MBBR2258
	ICS 1 WP04 HV Test Warm
	299.47

	4
	E2
	MBBL1100
	PT 7 Magnet Trained
	1.90

	2
	F1
	MBBL1183
	PT 12 Warm Up
	7.24

	7
	F2
	MBAL1076
	ICS 2 Connect Magnet (ICS)
	297.15


   Tempr. from TBSM18 site
   
Coordinator:John Miles ;  : Eq support : 16-3602 :Guy
12 Magnet Tests completed :  6 Dipoles, 5 Arc-SSS, 1 Sp-SSS

General Points :

· Situation from Cryogenics:  J-P Lamboy or ACR Rep.
· Situation from (SSS, SSSS)  :  J.Halik 
· Traveller Signing for SSS ( & Dipoles)
· Special SSSS :  
(a) Work,    (b)  information,    (c)  e-log,      (d)   Info MM
· A.O.B.

Tests 

	Magnets under Test from 05-02-2006 to 11-02-2006 

	-
	Bench
	Magnet
	Shafts
	+
	Start Date
	Connect
Time
	Cooling
Time
	Cold Test
Time
	Warming
Time
	Disconnect
Time
	End Date
	Total
	Signed for
	
	

	1
	TBA1
	MBAL1065 
	[image: image1.png]



	


	30-01-2006 
	48 h.
	99 h.
	27 h.
	20 h.
	7 h.
	07-02-2006 
	201 h.
	Stripping
	
	

	2
	TBA2
	MBAL1081 
	[image: image3.png]



	


	06-02-2006 
	24 h.
	24 h.
	40 h.
	19 h.
	9 h.
	11-02-2006 
	116 h.
	Stripping
	
	

	3
	TBA2
	MBAL2087 
	[image: image5.png]



	


	30-01-2006 
	48 h.
	60 h.
	40 h.
	21 h.
	8 h.
	06-02-2006 
	177 h.
	Stripping
	
	

	4
	TBB1
	SSS078 
	[image: image7.png]



	


	31-01-2006 
	47 h.
	71 h.
	42 h.
	10 h.
	7 h.
	07-02-2006 
	177 h.
	Stripping
	
	

	5
	TBB2
	SSS081 
	[image: image9.png]



	


	02-02-2006 
	47 h.
	23 h.
	-
	-
	-
	09-02-2006 
	162 h.
	Stripping
	
	

	6
	TBC1
	SSS082 
	[image: image11.png]



	


	01-02-2006 
	100 h.
	13 h.
	26 h.
	6 h.
	18 h.
	08-02-2006 
	163 h.
	Stripping
	
	

	7
	TBC2
	SSS029 
	[image: image13.png]



	


	01-02-2006 
	20 h.
	52 h.
	28 h.
	8 h.
	11 h.
	06-02-2006 
	119 h.
	Stripping
	
	

	8
	TBC2
	SSS348 
	[image: image15.png]



	


	06-02-2006 
	38 h.
	18 h.
	19 h.
	7 h.
	10 h.
	10-02-2006 
	92 h.
	Stripping
	
	

	9
	TBD2
	SSS619 
	[image: image17.png]



	


	30-01-2006 
	81 h.
	40 h.
	99 h.
	15 h.
	27 h.
	10-02-2006 
	262 h.
	Stripping
	
	

	10
	TBE1
	MBAL1176 
	[image: image19.png]



	


	03-02-2006 
	42 h.
	70 h.
	39 h.
	20 h.
	19 h.
	11-02-2006 
	190 h.
	Stripping
	
	

	11
	TBE2
	MBAL1083 
	[image: image21.png]



	


	31-01-2006 
	32 h.
	84 h.
	63 h.
	20 h.
	10 h.
	09-02-2006 
	209 h.
	Stripping
	
	

	12
	TBF1
	MBBL2070 
	[image: image23.png]



	


	30-01-2006 
	54 h.
	32 h.
	36 h.
	23 h.
	21 h.
	06-02-2006 
	166 h.
	Stripping
	
	


	-
	Magnet
	Q1
	Q2
	Q3
	Q4
	Q5
	Q6
	Q7
	Q8
	Q9
	Q10
	Q11
	Q12
	Q13

	1
	MBAL1065
	12584.2 A.
(D1_L)
	12850 A.
[image: image25.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	2
	MBAL1081
	10977 A.
(D2_U)
	11356 A.
(D2_U)
	11777 A.
(D2_U)
	12106.9 A.
(D2_U)
	12393 A.
(D2-U)
	12669.6 A.
(D2-U)
	12760.2 A.
(D1_U)
	12818.8 A.
(D2-L)
	12850 A.
[image: image26.jpg]



	-
	-
	-
	-

	3
	MBAL2087
	11490.2 A.
(D2-L)
	12683 A.
(D2_U)
	12850 A.
[image: image27.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	4
	SSS078
	9902 A.
(Vbus Int)
	9814 A.
(Vbus Int)
	11998 A.
(QI-34)
	12463.1 A.
(QE-34)
	12633.9 A.
(QE_12)
	[image: image28.png]



	-
	-
	-
	-
	-
	-
	-

	5
	SSS081
	12019.4 A.
(QI_34)
	12252 A.
(QI-12)
	12142 A.
(QI-12)
	[image: image29.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	6
	SSS082
	12314 A.
(QI_34)
	12500.4 A.
(QE_34)
	12782.6 A.
(QE-12)
	[image: image30.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	7
	SSS029
	12348 A.
(QE-12)
	12711.6 A.
(QE-12)
	12800 A.
(QI-34)
	[image: image31.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	8
	SSS348
	12514.8 A.
(QE_34)
	12728.1 A.
(QE_12)
	12811.1 A.
(QI-12)
	[image: image32.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	9
	SSS619
	4202 A.
(No Data)
	4354 A.
(No Data)
	4576 A.
(I-?)
	4650 A.
[image: image33.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	10
	MBAL1176
	11610.5 A.
(D1_L)
	12163 A.
(D1-L)
	12401.9 A.
(D1-L)
	[image: image34.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	11
	MBAL1083
	12311.8 A.
(D2_U)
	12718.8 A.
(D2-U)
	12850 A.
(No Data)
	[image: image35.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	12
	MBBL2070
	10387 A.
(D2-U)
	11697.7 A.
(D1_L)
	11882.6 A.
(D1_L)
	12301.7 A.
(D1_U)
	12752.8 A.
(D1_L)
	12850 A.
[image: image36.jpg]



	-
	-
	-
	-
	-
	-
	-


[image: image37.png]Magnets from Sunday, February 05, 2006 to Saturday, February 11, 2006
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