 Vc/7-Dec-04
Week49 starting 06 dec 04

SM18 Operation Meeting (Tuesdays)

 Bench status  on Monday 6 Dec 04   12/6/2004 5:15:54 
	LHC SM18 Magnet Test Facility 


	10
	A1
	_
	_
	294.5

	4
	A2
	MBBR3262
	Prep 5 Pumping + Cool Down
	242.8

	2
	B1
	SSS603
	PT 6.1 Training 1
	1.9

	6
	B2
	MBBR3264
	PT 3 QH Measure
	1.9 HV

	1
	C1
	MBAL3178
	PT 13.2 Resist. Meas. 
	294.6

	11
	C2
	_
	_
	295.2

	5
	D1
	SSS048
	PT 8 Fast De-excitation
	1.9

	9
	D2
	_
	_
	295.2

	12
	E1
	MBBL2114
	Finished Ready to go Final scan
	296.9

	3
	E2
	MBAL2123
	EX1 Extra Test
	3.9

	8
	F1
	_
	_
	294.6

	7
	F2
	MBAL2054
	Prep 5 Pumping + Cool Down
	268.2


Temperature data are taken from TBSM18 site
Coordinator this week: JMiles; MTM support on call :   16-3602 .

13 named  Magnets Tested or 13 Magnet  tests  cycles 
 12 dipoles( 2 with MM)+ 1 SSS( 1 with MM ) +  0  SSSS     Disconnected after tests last week ( Sat Midnight to Sat midnight) 
· Situation From Cryogenics:  J-P Lamboy or ACR Rep.
· AOB
Tests 

	Magnets under Test from 28-11-2004 to 04-12-2004 

	-
	Bench
	Magnet
	Shafts
	Start Date .
	Connect
Time
	Cooling 
Time
	Cold Test 
Time
	Warming 
Time
	Disconnect
Time
	End Date
	Total
	
	

	1
	TBA1
	MBBR3017 
	[image: image1.png]



	25-11-2004 
	19 h.
	35 h.
	30 h.
	14 h.
	9 h.
	30-11-2004 
	120 hours
	
	

	2
	TBA2
	MBBL3238 
	[image: image2.png]



	28-11-2004 
	62 h.
	29 h.
	14 h.
	31 h.
	10 h.
	04-12-2004 
	144 hours
	
	

	3
	TBA2
	MBBR3260 
	[image: image3.png]



	22-11-2004 
	26 h.
	28 h.
	47 h.
	29 h.
	9 h.
	28-11-2004 
	144 hours
	
	

	4
	TBB2
	MBAL2120 
	[image: image4.png]



	29-11-2004 
	35 h.
	27 h.
	16 h.
	28 h.
	4 h.
	03-12-2004 
	96 hours
	
	

	5
	TBB2
	MBBL2110 
	[image: image5.png]



	24-11-2004 
	29 h.
	25 h.
	32 h.
	19 h.
	6 h.
	28-11-2004 
	96 hours
	
	

	6
	TBC1
	MBBR3239 
	[image: image6.png]



	27-11-2004 
	29 h.
	23 h.
	41 h.
	7 h.
	5 h.
	01-12-2004 
	96 hours
	
	

	7
	TBC2
	MBAL3231 
	[image: image7.png]



	24-11-2004 
	46 h.
	19 h.
	21 h.
	24 h.
	5 h.
	29-11-2004 
	120 hours
	
	

	8
	TBD1
	SSS030 
	[image: image8.png]



	24-11-2004 
	34 h.
	33 h.
	122 h.
	25 h.
	6 h.
	03-12-2004 
	216 hours
	
	

	9
	TBE1
	MBAL2122 
	[image: image9.png]



	26-11-2004 
	25 h.
	31 h.
	21 h.
	18 h.
	9 h.
	01-12-2004 
	120 hours
	
	

	10
	TBE2
	MBAL2124 
	[image: image10.png]



	02-12-2004 
	14 h.
	-
	-
	-
	-
	03-12-2004 
	24 hours
	
	

	11
	TBE2
	MBBL1170 
	[image: image11.png]



	27-11-2004 
	21 h.
	35 h.
	12 h.
	28 h.
	9 h.
	02-12-2004 
	120 hours
	
	

	12
	TBF1
	MBBL2118 
	[image: image12.png]



	26-11-2004 
	26 h.
	23 h.
	21 h.
	21 h.
	6 h.
	30-11-2004 
	96 hours
	
	

	13
	TBF2
	MBBL1169 
	[image: image13.png]



	23-11-2004 
	25 h.
	31 h.
	18 h.
	33 h.
	10 h.
	28-11-2004 
	120 hours
	
	

	14
	TBF2
	MBBR3240 
	[image: image14.png]



	28-11-2004 
	27 h.
	24 h.
	11 h.
	21 h.
	7 h.
	02-12-2004 
	96 hours
	
	


 

	-
	Magnet
	Q1
	Q2
	Q3
	Q4
	Q5
	Q6
	Q7
	Q8
	Q9
	Q10
	Q11
	Q12
	Q13

	1
	MBBR3017
	12546 A.
(D1_L)
	12850 A.
[image: image15.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	2
	MBBL3238
	12374 A.
(D2-U)
	12850 A.
[image: image16.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	3
	MBBR3260
	11414 A.
(D1-U)
	12850 A.
[image: image17.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	4
	MBAL2120
	11562 A.
(D1-L)
	12850 A.
[image: image18.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	5
	MBBL2110
	11449 A.
(D1_U)
	11540 A.
(D1_L)
	12634 A.
(D1-L)
	12850 A.
[image: image19.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	6
	MBBR3239
	12394 A.
(D1-L)
	12850 A.
[image: image20.jpg]



	12850 A.
[image: image21.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	7
	MBAL3231
	12020 A.
(D2_U)
	11984 A.
(D1_L)
	12656.7 A.
(D1-U)
	12850 A.
[image: image22.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	

	8
	SSS030
	12406 A.
(QI_34)
	12851 A.
(No Data)
	[image: image23.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	

	9
	MBAL2122
	11940 A.
(D1-L)
	12536 A.
(D2-U)
	[image: image24.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	

	10
	MBAL2124
	[image: image25.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	

	11
	MBBL1170
	12553 A.
(D1-U)
	12850 A.
[image: image26.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	

	12
	MBBL2118
	11588 A.
(D1_U)
	12118 A.
(D1_U)
	[image: image27.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	

	13
	MBBL1169
	11916 A.
(D1_L)
	12381 A.
(D2-U)
	[image: image28.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	

	14
	MBBR3240
	12850 A.
(D1_L)
	12850 A.
[image: image29.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	

	From 28-11-2004 to 04-12-2004 

	-
	Bench
	Magnet Name
	shafts
	Start Date .
	Connect
Time
	Wait
+Cooling
	Cold
Tests
	Wait 
+Warming
	Disconnect
Time
	End Date .
	Total
	Q

	1
	TBF2
	MBBL1169 
	False 
	23-11-2004 
	25 h.
	31 h.
	18 h.
	33 h.
	10 h.
	28-11-2004 
	5 days
	2 

	2
	TBF2
	MBBR3240 
	False 
	28-11-2004 
	27 h.
	24 h.
	11 h.
	21 h.
	7 h.
	02-12-2004 
	4 days
	1 

	3
	TBF1
	MBBL2118 
	False 
	26-11-2004 
	26 h.
	23 h.
	21 h.
	21 h.
	6 h.
	30-11-2004 
	4 days
	2 

	4
	TBE2
	MBAL2124 
HV Problems
	False 
	02-12-2004 
	14 h.
	92 h.
	-91 h.
	4 h.
	0 h.
	03-12-2004 
	1 days
	0 

	5
	TBE2
	MBBL1170 
	False 
	27-11-2004 
	21 h.
	35 h.
	12 h.
	28 h.
	9 h.
	02-12-2004 
	5 days
	1 

	6
	TBE1
	MBAL2122 
	False 
	26-11-2004 
	25 h.
	31 h.
	21 h.
	18 h.
	9 h.
	01-12-2004 
	5 days
	2 

	7
	TBD1
	SSS030 
	True 
	24-11-2004 
	34 h.
	33 h.
	122 h.
	25 h.
	6 h.
	03-12-2004 
	9 days
	2 

	8
	TBC2
	MBAL3231 
	False 
	24-11-2004 
	46 h.
	19 h.
	21 h.
	24 h.
	5 h.
	29-11-2004 
	5 days
	3 

	9
	TBC1
	MBBR3239 
	True 
	27-11-2004 
	29 h.
	23 h.
	41 h.
	7 h.
	5 h.
	01-12-2004 
	4 days
	1 

	10
	TBB2
	MBAL2120 
	False 
	29-11-2004 
	35 h.
	27 h.
	16 h.
	28 h.
	4 h.
	03-12-2004 
	4 days
	1 

	11
	TBB2
	MBBL2110 
	False 
	24-11-2004 
	29 h.
	25 h.
	32 h.
	19 h.
	6 h.
	28-11-2004 
	4 days
	3 

	12
	TBA2
	MBBL3238 
	False 
	28-11-2004 
	62 h.
	29 h.
	14 h.
	31 h.
	10 h.
	04-12-2004 
	6 days
	1 

	13
	TBA2
	MBBR3260 
	False 
	22-11-2004 
	26 h.
	28 h.
	47 h.
	29 h.
	9 h.
	28-11-2004 
	6 days
	1 

	14
	TBA1
	MBBR3017 
	True 
	25-11-2004 
	19 h.
	35 h.
	30 h.
	14 h.
	9 h.
	30-11-2004 
	5 days
	1 


 

from 27-11-2004 to 04-12-2004
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Problems from LAST week
	Date
	Bench
	Problem
	Type
	Application/

soft
	Action/advise

	Wednesday _01_M


	TBD1
	After a provoked quench at 6500 A , no current reading. Cable for current reading disconnected (why?).
	MTM
	
	Cable for the current reading was re-connected.

	Wednesday _01_A


	TBB2
	Communication problem between TEMA and PC
	MTM
	
	Cable disconnected : solved by Giorgio.

	Thursday _02_A


	TBE2
	IAP at warm: HF discharge. Jump in the discharge of YT211. Resistance found higher than the others.
	MTM
	
	Giorgio and Pierre called. Current maybe flowing inside the cold mass: NC opened and magnet sent back.

	Saturday _04_M


	TBB2
	IAP at warm: HF discharge. Alarm in Tau Jump in the discharge of YT111.
	MTM
	
	Giorgio checked the results. He advised to continue with PT5.1 and PT5.2

	Saturday _04_M


	TBC1
	Water interlock signal cannot be reset. The water flow have been cut off for all the other benches but the problem persists
	MTM
	
	Call the first line : he increased the water flow. Then OK.

	Saturday _04_N


	TBC1
	MXI problem using MMP application for MM1.
	MTM
	MMP
	Giorgio came and solved the problem by changing one integrator card.

	Sunday _05_M


	TBC1
	LHC cycle done in Qloc position: 
	MTM
	
	The cycle has to be repeated.

	Monday _06_M


	TBF2
	Leak (in the X-line?) for the 2054 magnet
	ICS
	
	


 









