Week 9 starting 27 Feb 06
SM18 Operation Meeting (Tuesdays) 28 Feb 06
Bench status  on Monday  27-02- 2006 at: 
  
	8
	A1
	MBBR2300
	CR 1 Leak Test
	299.38

	5
	A2
	MBBL2142
	PT 2 HV Cold Test
	1.90

	12
	B1
	SSS300
	PT 14 Magnet MAPS
	299.11

	4
	B2
	SSS184
	PT 4 Slow power abort check
	1.90

	9
	C1
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	298.04

	7
	C2
	SSS188
	Prep 5 Cool Down
	5

	2
	D1
	SSS610
	PT 6.6 Training 6
	2.35

	10
	D2
	[image: image3.png]



	[image: image4.png]



	299.11

	1
	E1
	MBBL1626
	Thermal Cycle
	230.04

	3
	E2
	MBBR1037
	PT 12 Warm Up
	126.93

	6
	F1
	MBBR2258
	PT 12 Warm Up
	286.87

	11
	F2
	MBBR1526
	Prep 0 Scan Bench
	298.49


2/27/2006 12:27:10 PM   Tempr. from TBSM18 site
Supervisor: Marco? : Eq support : 16-3602 : Maryline
15 Magnet Tests completed :  7 Dipoles (0 with MM)






6 Arc-SSS,  1 500 Series.  1 IRSSS 2nd run
General Points :

· Situation from Cryogenics:  J-P Lamboy or ACR Rep.
· Situation from (SSS, SSSS)  :  J.Halik 
· Why 508(D2) could not be changed last sunday ?
· Special SSSS :  
Perf of  4K magnets- with /without anticryo tests on 610
Op Issues ? nominal & ultimate & TEMA (Giorgio)
· A.O.B.

	Magnets under Test from 19-02-2006 to 25-02-2006 

	-
	Bench
	Magnet
	Shafts
	+
	Start Date
	Connect
Time
	Cooling
Time
	Cold Test
Time
	Warming
Time
	Disconnect
Time
	End Date
	Total
	Signed for
	
	

	1
	TBA1
	MBBL2111 
	[image: image5.png]



	


	17-02-2006 
	36 h.
	20 h.
	22 h.
	15 h.
	7 h.
	21-02-2006 
	100 h.
	Stripping
	
	

	2
	TBA2
	MBAL2130 
	[image: image7.png]



	


	20-02-2006 
	46 h.
	27 h.
	17 h.
	19 h.
	6 h.
	25-02-2006 
	115 h.
	Stripping
	
	

	3
	TBA2
	MBAR1316 
	[image: image9.png]



	


	16-02-2006 
	21 h.
	26 h.
	16 h.
	21 h.
	8 h.
	20-02-2006 
	92 h.
	Stripping
	
	

	4
	TBB1
	SSS093 
	[image: image11.png]



	


	18-02-2006 
	30 h.
	11 h.
	32 h.
	20 h.
	20 h.
	23-02-2006 
	113 h.
	Stand By
	
	

	5
	TBB2
	SSS059 
	[image: image13.png]



	


	17-02-2006 
	29 h.
	6 h.
	25 h.
	11 h.
	19 h.
	21-02-2006 
	90 h.
	Stripping
	
	

	6
	TBB2
	SSS087 
	[image: image15.png]



	


	21-02-2006 
	26 h.
	20 h.
	28 h.
	10 h.
	7 h.
	25-02-2006 
	91 h.
	Stripping
	
	

	7
	TBC1
	SSS298 
	[image: image17.png]



	


	16-02-2006 
	19 h.
	17 h.
	90 h.
	27 h.
	12 h.
	23-02-2006 
	165 h.
	Stand By
	
	

	8
	TBC2
	SSS060 
	[image: image19.png]



	


	15-02-2006 
	41 h.
	19 h.
	30 h.
	8 h.
	7 h.
	20-02-2006 
	105 h.
	Stripping
	
	

	9
	TBC2
	SSS186 
	[image: image21.png]



	


	20-02-2006 
	23 h.
	16 h.
	40 h.
	6 h.
	0 h.
	24-02-2006 
	85 h.
	Not Found or Thermal cycle
	
	

	10
	TBD1
	SSS608 
	[image: image23.png]



	


	12-02-2006 
	0 h.
	33 h.
	49 h.
	23 h.
	98 h.
	20-02-2006 
	203 h.
	Stand By
	
	

	11
	TBD2
	SSS507 
	[image: image25.png]



	


	10-02-2006 
	51 h.
	47 h.
	75 h.
	8 h.
	62 h.
	20-02-2006 
	243 h.
	Stand By
	
	

	12
	TBE1
	MBAL1085 
	[image: image27.png]



	


	18-02-2006 
	18 h.
	29 h.
	14 h.
	16 h.
	10 h.
	22-02-2006 
	87 h.
	Stripping
	
	

	13
	TBE2
	MBBL1166 
	[image: image29.png]



	


	19-02-2006 
	22 h.
	23 h.
	18 h.
	15 h.
	16 h.
	23-02-2006 
	94 h.
	Stripping
	
	

	14
	TBE2
	MBBR1312 
	[image: image31.png]



	


	15-02-2006 
	22 h.
	20 h.
	16 h.
	16 h.
	17 h.
	19-02-2006 
	91 h.
	Stripping
	
	

	15
	TBF1
	MBBR1314 
	[image: image33.png]



	


	14-02-2006 
	26 h.
	28 h.
	32 h.
	17 h.
	8 h.
	19-02-2006 
	111 h.
	Stripping
	
	

	-
	Magnet
	Q1
	Q2
	Q3
	Q4
	Q5
	Q6
	Q7
	Q8
	Q9
	Q10
	Q11
	Q12
	Q13

	1
	MBBL2111
	12115.2 A.
(D2_L)
	12850 A.
[image: image35.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	2
	MBAL2130
	11129 A.
(D1-L)
	12739.6 A.
(D2-L)
	12852 A.
[image: image36.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	3
	MBAR1316
	11370.2 A.
(D2_U)
	12487.8 A.
(D2_2)
	12668 A.
(D1-U)
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	-
	-
	-
	-
	-
	-
	-
	-
	-

	4
	SSS093
	11940 A.
(QE_12)
	12426 A.
(QE_12)
	12736 A.
(Q1-12)
	[image: image38.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	5
	SSS059
	11479 A.
(QI_12)
	11968.6 A.
(QI-34)
	12410.4 A.
(QE-12)
	12563.9 A.
(QI-12)
	[image: image39.png]



	-
	-
	-
	-
	-
	-
	-
	-

	6
	SSS087
	12019.5 A.
(QI_12)
	12061 A.
(QI-12)
	12383 A.
(QE-12)
	[image: image40.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	7
	SSS298
	[image: image41.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	8
	SSS060
	9577.8 A.
(QE_34)
	11680.9 A.
(QE_34)
	11994.3 A.
(QI_12)
	12198.9 A.
(QI-34)
	12386.2 A.
(QE-12)
	12713.5 A.
(QE_12)
	12850 A.
[image: image42.jpg]



	-
	-
	-
	-
	-
	-

	9
	SSS186
	10812 A.
(QE-34)
	11636.8 A.
(QI-12)
	11768.7 A.
(QI-34)
	12037.9 A.
(QI-12)
	12190.7 A.
(QE_12)
	12338.5 A.
(QI-12)
	12410.9 A.
(QI-34)
	12469 A.
(QI-34)
	12535 A.
(QI-12)
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	-
	-
	-

	10
	SSS608
	3642.9 A.
(Int-MQY1)
	3779.8 A.
(Int-MQY1)
	3701 A.
(Int-MQY2)
	[image: image44.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	11
	SSS507
	12042 A.
(QI-12)
	12496.5 A.
(QE_34)
	12659 A.
(QI_12)
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	-
	-
	-
	-
	-
	-
	-
	-
	-

	12
	MBAL1085
	11859 A.
(D1_L)
	12850 A.
[image: image46.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	13
	MBBL1166
	11916.1 A.
(D2_U)
	12402.2 A.
(D2_U)
	12798 A.
(D2 - U)
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	-
	-
	-
	-
	-
	-
	-
	-
	-

	14
	MBBR1312
	9942.5 A.
(D2_U)
	12500.7 A.
(D1_U)
	12654.3 A.
(D2_U)
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	-
	-
	-
	-
	-
	-
	-
	-
	-

	15
	MBBR1314
	11913.3 A.
(D1_L)
	12300.1 A.
(D1_L)
	12490.5 A.
(D2-U)
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	-
	-
	-
	-
	-
	-
	-
	-
	-
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Problems on sss298  -  CQBP failed.      +          Usual problems of  D  Cluster in Disconnect ( or connect !)                          



















