EV/Week 35 starting 28 aug 06
SM18 Operation Meeting (Tuesdays) 29 Aug 06

Bench status  on Monday  28-08-2006 at 8/28/2006 1:57:01 PM  
	5
	A1
	MBAL1403
	Prep 0 Scan Bench
	296.79

	2
	A2
	MBBR2316
	PT 12 Warm Up
	207.52

	6
	B1
	SSS311
	PT 8 Fast De-excitation
	1.90

	7
	B2
	SSS501
	Prep 0 Scan Bench
	296.88

	8
	C1
	SSS296
	PT 14 Magnet MAPS
	295.8

	9
	C2
	SSS241
	Prep 0 Scan Bench
	296.34

	3
	D1
	SSS662
	PT 13.2 Resist. Meas.
	296.7

	1
	D2
	SSS667
	Finished Ready to go Final scan
	296.43

	10
	E1
	MBBR2369
	PT 5.2 1.5 KA Quench HF
	1.90

	4
	E2
	MBBR2332
	Prep 5 Cool Down
	292.85

	11
	F1
	MBAL1404
	PT 12 Warm Up
	203.71

	12
	F2
	MBBR1346
	Cryo problem
	296.25


Tempr. from TBSM18 site
  
  
CONFIG :  D 6 - AS 3 -  IRSSS 3 ;   
Supervisor:  Vittorio  ;Eq support : Richard 16-3602 
14 Magnet Tests completed (  ) 
7 Dipoles “STAND BY” for : 
2274 (more than 9 ramp during for taining)






1367 (HV problem)
4 Arc-SSS  tests (318,313,345,140)
1  500-series [ 510 OK, 1 time mechanical problem ]
2  600-series [ 660 (148 h), 625 (144 h) ]
General Points:
· News /Situation SSS501 from  :  Mechanics team
· B2 : SSS501 magnet came on bench with” line N” close. CFB will be modified to accept specific magnet with line N not conform.
· Situation from Cryogenics:  J-P Lamboy or ACR Rep.
· F2 : MB 1346,  problem solved  Monday17:00 cooling down
· D1 : SSS662 He leak cold mass.
· Situation SSSS  :D1 & D2 issues; 
· D1 : SSS662 magnet with leak problem under disconnection/remove; 
· D2 : New magnet arrived in SM18, under preparation for testing.
· A.O.B..
WEEK 34
Benches A, C, E, F
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Bench D
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Bench B
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From 8/20/2006 to 8/26/2006

Tests Information 

	Magnets under Test from 20-08-2006 to 26-08-2006 

	-
	Bench
	Magnet
	Shafts
	Start Date
	Connect
Time
	Cooling
Time
	Cold Test
Time
	Warming
Time
	Disconnect
Time
	End Date
	Total
	Signed for

	1
	TBA1
	MBAR2371 
	[image: image4.png]



	17-08-2006 
	30 h.
	26 h.
	19 h.
	16 h.
	20 h.
	22-08-2006 
	111 h.
	Stripping

	2
	TBA2
	MBAR1322 
	[image: image5.png]



	19-08-2006 
	24 h.
	30 h.
	18 h.
	22 h.
	32 h.
	24-08-2006 
	126 h.
	Stripping

	3
	TBB1
	SSS318 
	[image: image6.png]



	16-08-2006 
	33 h.
	12 h.
	128 h.
	8 h.
	50 h.
	26-08-2006 
	231 h.
	Stripping

	4
	TBB2
	SSS510(2) 
	[image: image7.png]



	17-08-2006 
	23 h.
	13 h.
	44 h.
	12 h.
	17 h.
	22-08-2006 
	109 h.
	Stripping

	5
	TBC1
	SSS313 
	[image: image8.png]



	14-08-2006 
	27 h.
	28 h.
	33 h.
	7 h.
	33 h.
	20-08-2006 
	128 h.
	Stripping

	6
	TBC1
	SSS345 
	[image: image9.png]



	20-08-2006 
	30 h.
	17 h.
	17 h.
	8 h.
	46 h.
	25-08-2006 
	118 h.
	Stripping

	7
	TBC2
	SSS140 
	[image: image10.png]



	18-08-2006 
	23 h.
	15 h.
	22 h.
	7 h.
	15 h.
	22-08-2006 
	82 h.
	Stripping

	8
	TBD1
	SSS660 
	[image: image11.png]



	17-08-2006 
	42 h.
	15 h.
	65 h.
	10 h.
	16 h.
	23-08-2006 
	148 h.
	Stand By

	9
	TBD2
	SSS625 
	[image: image12.png]



	18-08-2006 
	36 h.
	23 h.
	53 h.
	9 h.
	23 h.
	24-08-2006 
	144 h.
	Stand By

	10
	TBE1
	MBAR1302 
	[image: image13.png]



	16-08-2006 
	22 h.
	21 h.
	28 h.
	15 h.
	12 h.
	20-08-2006 
	98 h.
	Stripping

	11
	TBE1
	MBBR1367 
	[image: image14.png]



	20-08-2006 
	30 h.
	22 h.
	10 h.
	15 h.
	48 h.
	26-08-2006 
	125 h.
	Stand By

	12
	TBE2
	MBBR2359 
	[image: image15.png]



	19-08-2006 
	21 h.
	30 h.
	15 h.
	14 h.
	11 h.
	23-08-2006 
	91 h.
	Stripping

	13
	TBF1
	MBAR2370 
	[image: image16.png]



	17-08-2006 
	29 h.
	37 h.
	72 h.
	14 h.
	33 h.
	25-08-2006 
	185 h.
	Stripping

	14
	TBF2
	MBAR2274 
	[image: image17.png]



	07-08-2006 
	30 h.
	56 h.
	268 h.
	16 h.
	13 h.
	23-08-2006 
	383 h.
	Stand By


Quench Information
	-
	Magnet
	Q1
	Q2
	Q3
	Q4
	Q5
	Q6
	Q7
	Q8
	Q9
	Q10

	1
	MBAR2371
	11137.9 A.
(D2_L)
	12242 A.
(D1-U)
	12850 A.
[image: image18.jpg]



	-
	-
	-
	-
	-
	-
	-

	2
	MBAR1322
	11354.8 A.
(D1-U)
	12193.7 A.
(D1-U)
	12850 A.
[image: image19.jpg]



	-
	-
	-
	-
	-
	-
	-

	3
	SSS318
	11583.7 A.
(QE_34)
	11768.4 A.
(QE_12)
	12353.7 A.
(QE_34)
	12527.9 A.
(QI_12)
	12610 A.
(QE-34)
	12651.7 A.
(QE_12)
	[image: image20.png]



	-
	-
	-

	4
	SSS510
	11656.5 A.
(QI_12)
	11881.7 A.
(QE_34)
	12389.4 A.
(QE_12)
	12598.5 A.
(QE_34)
	[image: image21.png]



	-
	-
	-
	-
	-

	5
	SSS313
	11464.7 A.
(QE-34)
	12117.7 A.
(QE-12)
	12409.5 A.
(QE_12)
	[image: image22.png]



	-
	-
	-
	-
	-
	-

	6
	SSS345
	12018.5 A.
(QI_34)
	12426 A.
(QE_34)
	12570 A.
(QE_12)
	[image: image23.png]



	-
	-
	-
	-
	-
	-

	7
	SSS140
	11232.2 A.
(QI_12)
	11900.5 A.
(QI-34)
	12319.9 A.
(QI-34)
	12512 A.
(QE-12)
	[image: image24.png]



	-
	-
	-
	-
	-

	8
	SSS660
	3211 A.
(MQY-EXT)
	3655 A.
(MQY-EXT)
	0 A.
(No Data)
	3761.4 A.
(I-MQY_34)
	3788 A.
(I-MQY-12)
	3826 A.
(I_MQY_34)
	3869 A.
(i_mqy_12)
	3852.8 A.
(In_QY_12)
	0 A.
(No Data)
	3847.5 A.
(ExtMQY34)
	3896.8 A.
(IntMQY12)
	3900 A.
[image: image25.jpg]




	9
	SSS625
	5293.1 A.
(Ex_MQM_2)
	5657 A.
(Ex_MQM_2)
	5820 A.
[image: image26.jpg]



	-
	-
	-
	-
	-
	-
	-
	
	

	10
	MBAR1302
	12121.5 A.
(D2_U)
	12807.3 A.
(D1_U)
	12239 A.
(D1_U)
	12337.7 A.
(D1_U)
	12850 A.
[image: image27.jpg]



	-
	-
	-
	-
	-
	
	

	11
	MBBR1367
	11785.2 A.
(D1_U)
	12847.1 A.
[image: image28.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	
	

	12
	MBBR2359
	12284.6 A.
(D2_L)
	12857.1 A.
[image: image29.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	
	

	13
	MBAR2370
	11503 A.
(D1_U)
	12156 A.
(D1_U)
	12761.5 A.
(D2_L)
	[image: image30.png]



	-
	-
	-
	-
	-
	-
	
	

	14
	MBAR2274
	11498 A.
(D2_L)
	11598.4 A.
(D1_L)
	11538.4 A.
(D1_L)
	11984.2 A.
(D1_L)
	12286.8 A.
(D1_L)
	12529.9 A.
(D1_L)
	12646.2 A.
(D1_L)
	12562.4 A.
(D1_L)
	12694.8 A.
(D2_L)
	[image: image31.png]
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2274 : MM + Not reach ULTIMATE.
SSS625/660 tested fast…
































































