SS/15-Aug-03
Week 34 starting 18 Aug 03

SM18 Operation SCHEDULE Meeting 

· Schedule for this week : 
	BENCH
	CURRENT

MAGNET
	STATUS  Today
	Forward look,   & Next  Magnet  

	TBA1
	3038
	Warm
	Disconnection

2020 should come and get connected.

	TBA2
	1045
	Cold
	End of the cold test/warm up/disconnection 

	TBC1
	3041
	Cold
	Start of the cold tests

	TBC2
	2023
	Warm 
	Disconnection

Connection of SSS1

	TBE1
	2018
	Warm
	Connection/cold test at the end on the week.

	TBE2
	1019
	Warm
	Disconnection


· Test Coordinator this week:   P.Pugnat

· MTA Technician on call:  (16-3602) 

· Situation From Cryogenics:  J-P Lamboy or ACR Rep.

· Other General Issues
· Problems from Operation Last week (Stephane + Test Supervisor )
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Shaft alignment (scale of TRU offset)

4_A

A2

Problem related to TRU 3 (shaft be in the same plane)

TT821 wrong
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A2

TT821 not working Use the spare

IAP @warm: offsets

4_N

C2

Due to higher voltage of  QH power supply

Quench @ 1.9 K: MIITs too high

4_N

A2

High RRR ?and Quench in outer layer

Readings of TT821 spare not working
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A2

Problem of display?

No update in T in lfwbvi

5_M

A2

TEMA shutdown, restart , config_LF loaded

8_A

TBC2

Water connection
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 tool missing

MM : Problem in TEMA

5_N

C1

AFS problem :Autentification failed.

Restart the measurement.

Quench @4.2 K: server problem

6_A

A2

IAS and Ewald solved the problem

Quench @ 1.9 K: LF _config missing

8_A

TBC2

Prpblem of trigger which is not coming

8_N

TRU : Motor 2 not rotating back wards

8_N

TBC2

Test indicates OK without backwards rotation ?

T-coil currents limited (0.83 mA)

8_N











