 Vc/12-Jul-04
Week29 starting 12 July  04

SM18 Operation Meeting (Tuesdays)

 Bench status  on Monday 12 july  13.00hrs 
	TBA1
	MBBR2048
	waiting for shafts removal
	82.5

	TBA2
	MBAR1135
	ICS 4 Final connection
	297.4

	TBB1
	MBAL3183
	PT 12 Warm Up
	301.4

	TBB2
	MBAL3154
	Prep 5 Pumping + Cool Down
	291.6

	TBC1
	MBBL1118
	Finished Ready to go Final scan
	296.9

	TBC2
	SSS024
	PT 6.3 Training 3
	4.8

	TBD1
	SSS020
	Stretched Wire @ cold
	1.9

	TBD2
	SSS017
	Prep 5 Pumping + Cool Down
	293.6

	TBE1
	MBBL3136
	PTE Min. NRJ 3KA Diode Test
	1.9

	TBE2
	MBBL1131
	ICS 6 Disconnect Magnet WP07
	298.1

	TBF1
	MBAL3184
	PT 6.1 Training 1
	1.89

	TBF2
	MBBL1115
	PT 12 Warm Up
	241.5


7/12/2004 1:03:54 PM    Temperature data are taken from TBSM18 site
Test Coordinator this week: john miles  ; MTM support on call :  (16-3602).

8 Magnets( 7 dipoles+ 1 SSS)   Disconnected after tests last week    ( Sat Midnight to Sat midnight)  
· Situation From Cryogenics:  J-P Lamboy or ACR Rep.

· SSS work :  
Bench status  and tests for now( Monday 12/7at 13.00 hrs)  & next few days :  see Video Display
	Back to SM18 homepage   |  Reset   |  Refresh 

	Active Magnets page


	


	Magnet
	TB
	Arrival
	Out
	Shafts
	WP04 HV
	CDW1 Res.
	CDW1 HV
	CDBP HV
	CDBP Res.
	CDPT
	CDAP HV
	CDW2 Res.
	WP07 HV

	MBBR2048 
	TBA1 
	03/07/2004 
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	Tests Sequence
	



	MBAR1135 
	TBA2 
	11/07/2004 
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	Tests Sequence
	



	MBAL3183 
	TBB1 
	07/07/2004 
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	Tests Sequence
	



	MBAL3154 
	TBB2 
	10/07/2004 
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	Tests Sequence
	



	MBBL1118 
	TBC1 
	07/07/2004 
	  
	[image: image45.png]


 
	[image: image46.png]


 
	[image: image47.png]


 
	[image: image48.png]


 
	[image: image49.png]


 
	[image: image50.png]


 
	[image: image51.png]


 
	[image: image52.png]


 
	[image: image53.png]


 
	[image: image54.png]


 
	Tests Sequence
	



	SSS024 
	TBC2 
	07/07/2004 
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	Tests Sequence
	



	SSS020 
	TBD1 
	25/06/2004 
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	Tests Sequence
	



	SSS017 
	TBD2 
	02/07/2004 
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	Tests Sequence
	



	MBBL3136 
	TBE1 
	07/08/2004 
	  
	[image: image89.png]


 
	[image: image90.png]


 
	[image: image91.png]


 
	[image: image92.png]


 
	[image: image93.png]


 
	[image: image94.png]


 
	[image: image95.png]


 
	[image: image96.png]


 
	[image: image97.png]


 
	[image: image98.png]


 
	Tests Sequence
	



	MBBL1131 
	TBE2 
	01/07/2004 
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	Tests Sequence
	



	MBAL3184 
	TBF1 
	08/07/2004 
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	Tests Sequence
	



	MBBL1115 
	TBF2 
	05/07/2004 
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	Tests Sequence
	




	


Results by Week for PREVIOUS week 

Tests 

	Magnets under Test from 04-07-2004 to 10-07-2004 

	-
	Bench
	Magnet
	Shafts
	Start Date .
	Connect
Time
	Cooling 
Time
	Cold Test 
Time
	Warming 
Time
	Disconnect
Time
	End Date
	Total
	
	

	1
	TBA2
	MBBL1123 
	[image: image133.png]



	28-06-2004 
	24 h.
	49 h.
	78 h.
	12 h.
	0 h.
	05-07-2004 
	168 hours
	
	

	2
	TBB1
	MBBL2077 
	[image: image134.png]



	26-06-2004 
	57 h.
	24 h.
	117 h.
	19 h.
	35 h.
	07-07-2004 
	264 hours
	
	

	3
	TBB2
	MBBR2065 
	[image: image135.png]



	29-06-2004 
	35 h.
	143 h.
	54 h.
	20 h.
	5 h.
	10-07-2004 
	264 hours
	
	

	4
	TBC1
	MBAL1089 
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	27-06-2004 
	55 h.
	36 h.
	102 h.
	26 h.
	11 h.
	07-07-2004 
	240 hours
	
	

	5
	TBC2
	SSS016 
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	24-06-2004 
	81 h.
	24 h.
	98 h.
	5 h.
	35 h.
	05-07-2004 
	264 hours
	
	

	6
	TBE1
	MBBL3182 
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	29-06-2004 
	24 h.
	68 h.
	81 h.
	13 h.
	12 h.
	08-07-2004 
	216 hours
	
	

	7
	TBF1
	MBAL1069 
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	02-07-2004 
	39 h.
	25 h.
	57 h.
	17 h.
	16 h.
	08-07-2004 
	144 hours
	
	

	8
	TBF2
	MBBL1126 
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	25-06-2004 
	105 h.
	55 h.
	49 h.
	12 h.
	1 h.
	05-07-2004 
	240 hours
	
	


Quench Information
	-
	Magnet
	Q1
	Q2
	Q3
	Q4
	Q5
	Q6
	Q7
	Q8
	Q9
	Q10
	Q11
	Q12
	Q13

	1
	MBBL1123
	11169 A.
(MRB-AP1)
	11934 A.
(D1-L)
	12297 A.
(D2_L)
	12496 A.
(D2_L)
	12496 A.
(D2-L,MRB)
	12613 A.
(D1-U-CFB)
	12690 A.
(CFB-A2)
	12741 A.
(MRB-A2)
	11991 A.
(D2_L)
	[image: image141.png]



	-
	-
	-

	2
	MBBL2077
	11376 A.
(D2-U-S13)
	11878 A.
(D2-U-S01)
	12420 A.
(D2-U-S01)
	12807 A.
(D1-U-S01)
	12852 A.
[image: image142.jpg]



	-
	-
	-
	-
	-
	-
	-
	-

	3
	MBBR2065
	11357 A.
(D1_U-S01)
	12486 A.
(D1-U-S12)
	[image: image143.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	4
	MBAL1089
	12205 A.
(D2_L)
	12372 A.
(D2_L)
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	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	5
	SSS016
	11865 A.
(QI_12)
	11931 A.
(QI-34)
	12201 A.
(QE-12)
	12528 A.
(QI-12)
	12764 A.
(QE-12)
	12851 A.
[image: image145.jpg]



	12850 A.
[image: image146.jpg]



	-
	-
	-
	-
	-
	-
	-

	6
	MBBL3182
	12319 A.
(D2-U)
	12471 A.
(D1-L)
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	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	

	7
	MBAL1069
	11489 A.
(D1-L)
	12850 A.
[image: image148.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	

	8
	MBBL1126
	11326 A.
(D2-L)
	11459 A.
(D2-L)
	11882 A.
(D2-L)
	12236 A.
(D2-U)
	12441 A.
(D2-U)
	12446 A.
(D2-L)
	12368 A.
(D2-L)
	12541 A.
(D1_U)
	12648 A.
(D2_U)
	[image: image149.png]



	-
	-
	-
	


 

· General Problems last week :  
	Date
	Bench
	Problem
	Type
	Application/

soft
	Action/advise

	Tuesday_06_A
	TBD1
	Training of SSS20 not possible: TCL_aux_x. fault.


	ACR
	
	Investigation performed by Richard: Temp. Curr.Leads auxiliary fault. ACR team switched to the spare.

	Tuesday_06_A
	TBC2
	WP014 could not be loaded in MTF


	TS/CE
	MTF
	Mail to EDMS support.

	Tuesday_06_N
	TBC1
	HV test at warm on 1118 failed.


	MTM
	HV
	

	Wednesday_07_A
	TBA1
	2048 (repeat magnet): how to generate a report HV ?


	MTM
	HV
	Richard contacted: use the option “second run”.

	Thursday _08_A
	TBB2
	MBBL 3183 : SPA occurred during the plateau at 12000 A (PT8).


	ACR?
	?
	Richard called: PLC showed no fault : lost of cryo OK? Problem of communication between CTH and PLCSE

	Friday_09_A
	TBF2
	MBBL 1115: Iearth not OK after first training quench.


	MTM
	
	Test stopped: Investigation by Pierre. Cable used for IAP still conned.

	Friday_09_A
	TBA1
	MBBL 2048: abnormal Tcoil on ap 2: Cold (0 C) in CFB side and warm (50 C) on MRB.


	ACR/TS/CE
	MTF/CTH
	Investigation by Richard and Maryline: Scan OK .Origin not clear: calibration parameters for Tcoil not correct?

	Friday_09_A
	TBA1
	Anti-cryostat scan forgotten for SSS 24, SSS20, SSS017. No good value of regulation Temperature.


	MTM
	
	

	Friday_09_N
	TBF2
	TBD1: SPA abort at 5 kA.


	ACR?
	
	.

	Friday_09_N
	TBB2
	2065: IAP at warm: signal from Vtaps IAPD2bbr offset not OK


	MTM
	IAP
	? seen during cold tests?

	Saturday_10_N
	TBA2
	HV test on 1123: connector for test of passive bus bar broken.

IAP : AC injection leads coming from the generator are broken


	MTM
	
	Richard informed : he will take an action

Test performed with other leads.

	Saturday_10_N
	TBB2
	IAP @warm: Discharge of LF heaters. Trigger hf has not been generated.


	AB/CO
	hf
	Reset the crate and then  OK

	Saturday_10_N
	TBC1
	1118 magnet: Min NRJ for warm up : Peak voltage on D1_L-U at 114 V.


	MTM
	
	Quench repeated ?

	Sunday_11_A
	TBA
	Water leak on the pipe which feed the rotary switch close to RMA


	TCR
	
	Richard reported to TCR. Responsible from TCR came but not solved. Always leak present. Richard will re-contact TCR Monday for actions.

	Sunday_11_A
	TBC2
	SSS024: HV test failed because condensation on the dipole current leads.


	MTM
	
	Richard came, put an air blower and connected the 2X60 Amps. 

	Sunday_11_N
	TBC2
	SSS024: 2 Triggers have been received during the powering of CD corrector. Lost of cryo OK during the test


	AB/CO-ACR?
	
	








