 Vc/19-Jul-04
Week30 starting 19 July  04

SM18 Operation Meeting (Tuesdays)

 Bench status  on Monday 12 july  16.13hrs 
	TBA1
	MBAR1136
	PT 6.3 Training 3
	Shafts+MM

	TBA2
	MBAR1137
	Prep 5 Pumping + Cool Down
	

	TBB1
	MBAL3176
	Prep 5 Pumping + Cool Down
	

	TBB2
	MBAR2036
	Prep 5 Pumping + Cool Down
	Shafts+MM

	TBC1
	MBAR3026
	Finished Ready to go Final scan
	

	TBC2
	SSS024
	MM 4 Stretched Wire
	

	TBD1
	SSS023
	Prep 0 Scan Bench
	

	TBD2
	SSS017
	PT 6.5 Training 5
	

	TBE1
	MBAL3179
	PT 6.1 Training 1
	

	TBE2
	MBAL3149
	Prep 5 Pumping + Cool Down
	

	TBF1
	MBBL1129
	Prep 1 Lyre Test
	Q-Antennae?

	TBF2
	MBBL3128
	PT 4 Slow power abort check
	


Coordinator this week: Nikolay  ; MTM support on call :  (16-3602).

11 Magnets( 11 dipoles+ 0 SSS)   Disconnected after tests last week    ( Sat Midnight to Sat midnight)  
· Situation From Cryogenics:  J-P Lamboy or ACR Rep.

Priorities & Board stickup

Tempr reading for SMTMS do not work since many days

· SSS work :  
· SSW …faults, diagnostics, HV & orbit Correctors 55A supply….(      Shyam + ..)
Work by Alessandro/Federico/Eric for PLCCU + other (many) updates  [ cluster C on Tues aft ?] 

Bench status  and tests for now( Monday 12/7at 16.00 hrs)  & next few days :  see Video Display
CHECK SHAFTS USAGE ISSUES
	

	Magnet
TB
Arrival
Out
Shafts
WP04 HV
CDW1 Res.
CDW1 HV
CDBP HV
CDBP Res.
CDPT
CDAP HV
CDW2 Res.
WP07 HV
MBAR1136 
TBA1 
14/07/2004 
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Tests Sequence



MBAR1137 
TBA2 
16/07/2004 
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MBAL3176 
TBB1 
18/07/2004 
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Tests Sequence



MBAR2036 
TBB2 
17/07/2004 
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Tests Sequence



MBAR3026 
TBC1 
12/07/2004 
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Tests Sequence



SSS024 
TBC2 
07/07/2004 
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Tests Sequence



SSS023 
TBD1 
19/07/2004 
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Tests Sequence



SSS017 
TBD2 
02/07/2004 
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MBAL3179 
TBE1 
15/07/2004 
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Tests Sequence



MBAL3149 
TBE2 
17/07/2004 
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Tests Sequence



MBBL1129 
TBF1 
19/07/2004 
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Tests Sequence



MBBL3128 
TBF2 
13/07/2004 
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Tests Sequence
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Actual Time 19 July 2004 - 16:28  
Copyright CERN  



Results by Week for PREVIOUS week 

	


Tests 

	Magnets under Test from 11-07-2004 to 17-07-2004 

	-
	Bench
	Magnet
	Shafts
	Start Date .
	Connect
Time
	Cooling 
Time
	Cold Test 
Time
	Warming 
Time
	Disconnect
Time
	End Date
	Total
	
	

	1
	TBA1
	MBBR2048 
	[image: image134.png]



	03-07-2004 
	35 h.
	103 h.
	49 h.
	70 h.
	8 h.
	14-07-2004 
	264 hours
	
	

	2
	TBA2
	MBAR1135 
	[image: image135.png]



	11-07-2004 
	30 h.
	35 h.
	17 h.
	18 h.
	8 h.
	15-07-2004 
	96 hours
	
	

	3
	TBA2
	MBBL1123 
	[image: image136.png]



	09-07-2004 
	7 h.
	62 h.
	47 h.
	11 h.
	29 h.
	11-07-2004 
	48 hours
	
	

	4
	TBB1
	MBAL3183 
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	07-07-2004 
	44 h.
	45 h.
	17 h.
	17 h.
	5 h.
	13-07-2004 
	144 hours
	
	

	5
	TBB2
	MBAL3154 
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	10-07-2004 
	45 h.
	29 h.
	51 h.
	31 h.
	16 h.
	17-07-2004 
	168 hours
	
	

	6
	TBC1
	MBBL1118 
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	07-07-2004 
	58 h.
	10 h.
	30 h.
	16 h.
	5 h.
	12-07-2004 
	120 hours
	
	

	7
	TBE1
	MBBL3136 
	[image: image140.png]



	08-07-2004 
	186 h.
	71 h.
	55 h.
	13 h.
	6 h.
	15-07-2004 
	168 hours
	
	

	8
	TBE2
	MBBL1131 
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	01-07-2004 
	46 h.
	92 h.
	92 h.
	17 h.
	19 h.
	12-07-2004 
	264 hours
	
	

	9
	TBE2
	MBBL3133 
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	12-07-2004 
	24 h.
	51 h.
	20 h.
	16 h.
	11 h.
	17-07-2004 
	120 hours
	
	

	10
	TBF1
	MBAL3184 
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	08-07-2004 
	19 h.
	69 h.
	18 h.
	16 h.
	9 h.
	13-07-2004 
	120 hours
	
	

	11
	TBF2
	MBBL1115 
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	05-07-2004 
	26 h.
	66 h.
	75 h.
	16 h.
	6 h.
	13-07-2004 
	192 hours
	
	


 

	-
	Magnet
	Q1
	Q2
	Q3
	Q4
	Q5
	Q6
	Q7
	Q8
	Q9
	Q10
	Q11
	Q12
	Q13

	1
	MBBR2048
	12789 A.
(D2-L-S06)
	[image: image145.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	2
	MBAR1135
	12098 A.
(D2-L MRB)
	12251 A.
(D2-L MRB)
	[image: image146.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	3
	MBBL1123
	12189 A.
(D2-L)
	12543 A.
(D1-U)
	12513 A.
(D1-L)
	[image: image147.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	4
	MBAL3183
	11245 A.
(d1-u)
	12850 A.
[image: image148.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	5
	MBAL3154
	11238 A.
(D2-U-S01)
	12630 A.
(D2_U_S01)
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	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	6
	MBBL1118
	11295 A.
(D2-L)
	12727 A.
(D1-U)
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	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	7
	MBBL3136
	10961 A.
(D2-U)
	11114 A.
(D1-L)
	11343 A.
(D2-U)
	11631 A.
(D2-U)
	11888 A.
(No Data)
	12203 A.
(D2-U)
	12411 A.
(D2_U)
	12707 A.
(D2-U)
	12848 A.
(D2_L)
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	-
	-
	-

	8
	MBBL1131
	11951 A.
(D2 L)
	11967 A.
(D1-L)
	12282 A.
(D1_L)
	12401 A.
(D1-L)
	12376 A.
(D1-L)
	12559 A.
(D1-U)
	12709 A.
(D1-L)
	12677 A.
(D2-L)
	12806 A.
(D1-L)
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	-
	-
	-

	9
	MBBL3133
	11997 A.
(D2-U)
	12850 A.
[image: image153.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	10
	MBAL3184
	12222 A.
(D1-U)
	12850 A.
[image: image154.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	11
	MBBL1115
	11470 A.
(D2-U)
	11732 A.
(D1-L)
	11962 A.
(D1-U)
	12192 A.
(D1-L)
	12250 A.
(D2-L)
	12411 A.
(D2-L)
	12459 A.
(D1-U)
	12577.2 A.
(D1-U)
	12586 A.
(D2_ U)
	[image: image155.png]



	-
	-
	-


General Problems last week :  
	Date
	Bench
	Problem
	Type
	Application/

soft
	Action/advise

	Tuesday_13_N
	TBD
	Water flow interlock: 4 clusters in operation, too much!..


	
	
	Switch off the water for another cluster, reset the PC, then switch on the water again. 

	Tuesday_13_N
	TBC2
	Roll angle measurements did not give good results on SSS24. Wire not centred in stage  B.


	MTM
	
	Re-centring performed:then results OK.

	Tuesday_13_N
	TBD1
	SSS20: Axis measurements at cold : No signals. Repeated twice : no results


	MTM
	
	Return cable broken: repaired by Fabienne.

	Tuesday_13_N
	TBC2
	SSS24: SSW computer hung while transferring result files from data directory to magnet directory.
	MTM
	
	Worked again at the end of the shift: origin of the slow down?

	Tuesday_13_N
	TBB2
	Diode test on 3154 magnet current falls down below 3 kA : diode conducting  during ramp at 50 A/s: happened twice.


	MTM
	
	Lower diode threshold than 5.5 V (spec between 5V-7V). Continue the test with ramp at 20 A/s. 

	Tuesday_13_N
	TBA2
	IAO at cold, AC comp of potaim cards

1) generator did not provide sine signals

2) injection lead is found damaged

3) Errors in D1L-U, D2 U-L, D1-D2.
	MTM
	
	Generator was removed by Federico and replaced by  anew one

	Wednesday_14_A
	TBC2
	  Motor is not working during sextupole measurement at cold.
	MTM, 
	
	Switch ON/OFF the motor controller . Then it worked but the initial position has been lost. Axis measurements was launched but a confi.g file was missing.

	Wednesday_14_N
	TBB2
	 Slow PA  during LHC cycle. No cryo fault.

Cryo lost during the second LHC cycle.
	MTM

ACR
	
	Quench at 6.5 kA to prepare a new LHC cycle

J.Milles advised to continue the second time:

Comments by Stéphane : without a quench, results from the LHC cycle is not correct: 

	Fri16 July  -N
	TBD1
	SSS020: HV problem : corrector magnet selector switch problem
	MTM
	HV Insul
	Solved by Eq Support

	Fri 16 July _N
	TBC2
	SSS024 Power supply CD “temp” interlock
	
	
	Solved by Equip support

	
	TBB2
	CDW2 resistances for Magnet 3154 NOK for MCS, MCD, MCS+MCO
	
	
	

	Sat 17 July _N
	TBA1
	TEMA blocked with “error recv info from UDP socket”
	AB-CO
	TEMA
	Eq support needed CO support

	Sun 18 July _M
	D2
	SSS017: Doing PT4, LF-HF got armed but current NOT ramping up; OP found solution by putting PC on Standby manually & test relaunched
	MTM or AB-CO
	
	

	Sun 18 July _M
	D2
	Alerts on Quench heaters ? John informed
Doing PT6 , power ramped to 9845 A but dropped (SPA) to zero due to Cryo spike


	
	
	

	
	A1
	Tcoil bad reading / Coeff recalibrated ?
	
	
	

	
	
	
	
	
	








