 Eric VERYUNES/23-May-05
Week 20 starting 15 May. 05
SM18 Operation Meeting (Tuesdays)

Bench status:
	LHC SM18 Magnet Test Facility 


	
	A1
	MBBL3116
	PT 6.1 Training 1
	1.95 HV

	8
	A2
	MBAL1226
	ICS 4 Final connection
	295

	1
	B1
	SSS253
	PT 6.6 Training 6
	1.91

	9
	B2
	SSS153
	Prep 0 Scan Bench
	296.34

	5
	C1
	MBBR3266
	PT 13.2 Resist. Meas.
	298.58

	6
	C2
	MBAR3350
	ICS 4 Final connection
	295.8

	4
	D1
	SSS156
	Stretched Wire Cold SC11
	1.91

	7
	D2
	SSS116
	Prep 5 Cool Down
	4.67 HV

	12
	E1
	[image: image1.png]



	[image: image2.png]



	296.34

	10
	E2
	MBBL2181
	ICS 1 WP04 HV Test Warm
	298.04

	2
	F1
	MBBR3335
	ICS 5 Traveller Last
	298.58

	11
	F2
	MBBL2166
	ICS 5 Traveller Last
	295.36


· Coordinator this week: P. Pugnat; 
· MTM support on call : G. Deferne .
· 16  Magnets Tested    : 9  dipoles ( 2 with MM, MB1182, MB1223 ) + 7  SSS (1-Thermal cycle (SSS155))
· Situation From Cryogenics:  ACR Rep. 
· Flow meter on TBA2
· Situation From Mechanics: (J.Halik)  

· Bench E1: rotating wheel.
· AOB: 
· SSS155: Origin of the non compensation found.
· MB2166: HV test failed MB vs ground at cold.

· TBD1: PLCSE blocked (origin, action).
· Polarity switch: all revised last week. Procedures to be followed up carefully.

· AQA version 6.2.

	Magnets under Test from 15-05-2005 to 21-05-2005 

	-
	Bench
	Magnet
	Shafts
	Start Date
	Connect
Time
	Cooling
Time
	Cold Test
Time
	Warming
Time
	Disconnect
Time
	End Date
	Total
	Signed for

	1
	TBA1
	MBAL1182 
	[image: image3.png]



	14-05-2005 
	36 h.
	27 h.
	39 h.
	20 h.
	9 h.
	20-05-2005 
	131 h.
	Stripping

	2
	TBA2
	MBAR3300 
	[image: image4.png]



	11-05-2005 
	87 h.
	26 h.
	85 h.
	26 h.
	10 h.
	20-05-2005 
	234 h.
	Stripping

	3
	TBB1
	SSS112 
	[image: image5.png]



	16-05-2005 
	33 h.
	14 h.
	15 h.
	15 h.
	7 h.
	20-05-2005 
	84 h.
	Stripping

	4
	TBB1
	SSS196(2) 
	[image: image6.png]



	13-05-2005 
	15 h.
	5 h.
	30 h.
	13 h.
	11 h.
	16-05-2005 
	74 h.
	Stripping

	5
	TBB2
	SSS009(2) 
	[image: image7.png]



	12-05-2005 
	15 h.
	31 h.
	53 h.
	10 h.
	15 h.
	18-05-2005 
	124 h.
	Stripping

	6
	TBC1
	MBBR3334 
	[image: image8.png]



	12-05-2005 
	30 h.
	26 h.
	17 h.
	14 h.
	11 h.
	16-05-2005 
	98 h.
	Stripping

	7
	TBC2
	MBAR3250 
	[image: image9.png]



	11-05-2005 
	19 h.
	21 h.
	20 h.
	17 h.
	12 h.
	15-05-2005 
	89 h.
	Stripping

	8
	TBC2
	MBBL1643(2) 
	[image: image10.png]



	15-05-2005 
	36 h.
	27 h.
	35 h.
	8 h.
	0 h.
	20-05-2005 
	106 h.
	Thermal cycle

	9
	TBD1
	SSS118 
	[image: image11.png]



	15-05-2005 
	37 h.
	23 h.
	57 h.
	10 h.
	9 h.
	20-05-2005 
	136 h.
	Stripping

	10
	TBD1
	SSS154 
	[image: image12.png]



	11-05-2005 
	26 h.
	15 h.
	22 h.
	12 h.
	22 h.
	15-05-2005 
	97 h.
	Stripping

	11
	TBD2
	SSS155(3) 
	[image: image13.png]



	13-05-2005 
	32 h.
	15 h.
	17 h.
	7 h.
	13 h.
	16-05-2005 
	84 h.
	Stand By

	12
	TBD2
	SSS155(3) 
	[image: image14.png]



	16-05-2005 
	0 h.
	70 h.
	41 h.
	5 h.
	0 h.
	19-05-2005 
	116 h.
	Thermal cycle

	13
	TBE1
	MBBL2176 
	[image: image15.png]



	12-05-2005 
	26 h.
	31 h.
	18 h.
	15 h.
	17 h.
	17-05-2005 
	107 h.
	Stripping

	14
	TBE2
	MBBR3313 
	[image: image16.png]



	12-05-2005 
	42 h.
	30 h.
	20 h.
	13 h.
	11 h.
	17-05-2005 
	116 h.
	Stripping

	15
	TBF1
	MBAL3048 
	[image: image17.png]



	14-05-2005 
	34 h.
	22 h.
	25 h.
	15 h.
	11 h.
	18-05-2005 
	107 h.
	Stripping

	16
	TBF2
	MBAL1223 
	[image: image18.png]



	12-05-2005 
	28 h.
	-14 h.
	104 h.
	14 h.
	14 h.
	18-05-2005 
	146 h.
	Stripping


Quench Information
	-
	Magnet
	Q1
	Q2
	Q3
	Q4
	Q5
	Q6
	Q7
	Q8
	Q9
	Q10

	1
	MBAL1182
	11387 A.
(D1_L_S01)
	12683 A.
(D1-L-S13)
	12850 A.
[image: image19.jpg]



	-
	-
	-
	-
	-
	-
	-

	2
	MBAR3300
	8864 A.
(D1_U)
	11332 A.
(D1-U)
	12145 A.
(D1-U)
	12451 A.
(D1-U)
	12758.3 A.
(D2-L)
	12828 A.
(D2-L)
	12812 A.
(D2-L)
	12850 A.
[image: image20.jpg]



	-
	-

	3
	SSS112
	12172 A.
(QE-12)
	12538.3 A.
(QI-12)
	12703.9 A.
(QI-34)
	[image: image21.png]



	-
	-
	-
	-
	-
	-

	4
	SSS196
	12460 A.
(QI-34)
	12822.4 A.
(QI-34)
	[image: image22.jpg]



	-
	-
	-
	-
	-
	-
	-

	5
	SSS009
	11875 A.
(QI_12)
	12256 A.
(QE-34)
	12291 A.
(QE-34)
	[image: image23.png]



	-
	-
	-
	-
	-
	-

	6
	MBBR3334
	11514 A.
(D2_L)
	12850 A.
[image: image24.jpg]



	-
	-
	-
	-
	-
	-
	-
	-

	7
	MBAR3250
	11220 A.
(D1-L)
	11838 A.
(D1-U)
	12574 A.
(D2-U)
	12507 A.
(D2-U)
	[image: image25.png]



	-
	-
	-
	-
	-

	8
	MBBL1643
	11266 A.
(D1-L)
	11501 A.
(D1_L)
	11734.8 A.
(D1-L)
	11864 A.
(D1-U)
	12014.5 A.
(D1-L)
	12020.9 A.
(D1-L)
	12083.7 A.
(D1-L)
	12147 A.
(D1-U)
	12216 A.
(D1 - L)
	[image: image26.png]




	9
	SSS118
	12374.5 A.
(Q_I-34)
	12646.2 A.
(Q-I-34)
	12718 A.
(QI-12)
	[image: image27.png]



	-
	-
	-
	-
	-
	-

	10
	SSS154
	11120 A.
(QE-34)
	11907.8 A.
(QI-34)
	12732 A.
(QE-34)
	12847.1 A.
(QI-34)
	[image: image28.png]



	-
	-
	-
	-
	-

	11
	SSS155
	[image: image29.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	12
	SSS155
	11405.6 A.
(QI-12)
	11717 A.
(QI-34)
	11868 A.
(QI-12)
	11904 A.
(QI-12)
	12132.6 A.
(Q-I-12)
	12236.5 A.
(Q-I-12)
	12317 A.
(Q-E-34)
	12372.4 A.
(QI-34)
	12468 A.
(QI-12)
	12489 A.
(QI-34)
	[image: image30.png]




	13
	MBBL2176
	10977 A.
(D1-U)
	12068 A.
(D1-U)
	12566 A.
(D2_L)
	[image: image31.png]



	-
	-
	-
	-
	-
	-
	

	14
	MBBR3313
	12001 A.
(D1_U)
	12600 A.
(D2-L)
	12850 A.
[image: image32.jpg]



	-
	-
	-
	-
	-
	-
	-
	

	15
	MBAL3048
	11178 A.
(D1_U)
	12850 A.
[image: image33.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	

	16
	MBAL1223
	11288 A.
(D2-U-S13)
	11700 A.
(D2_U_S13)
	12095 A.
(D2_L_S01)
	12487 A.
(D2_L-S13)
	12687.5 A.
(D2_L-S01)
	12765.2 A.
(D2_U-S13)
	12860 A.
(D1_U-S01)
	12850 A.
[image: image34.jpg]



	-
	-
	


Week  08 May 15 to 21 May 05
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Thermal Cycle 
Light green: Connect + Pump down 

Blue :  Wait + Cool down


Ivory: Tests at Cold (36 hr)



Red :  Wait + Warm up (12 hr)
   
Dark Green: Disconnect (8 hr)









