Week 10 starting 6 March 06
SM18 Operation Meeting (Tuesdays) 7 March 06
Bench status  on Monday  06-03- 2006 at: 
  
	5
	A1
	MBBR2299
	PT 6.4 Training 4
	1.90

	12
	A2
	MBBL2142
	PT 14 Magnet MAPS
	299.56

	4
	B1
	SSS216
	PT 8 Fast De-excitation
	1.90

	10
	B2
	SSS085
	Prep 2.3 Res. Meas. CDW1
	299.56

	2
	C1
	SSS187
	PT 14 Magnet MAPS
	297.41

	7
	C2
	SSS168
	PT 14 Magnet MAPS
	298.58

	3
	D1
	SSS610
	PT 13.1 IAP @ Warm
	298.58

	9
	D2
	SSS691
	ICS 5 Traveller Last
	298.58

	1
	E1
	MBAR1321
	PT 14 Magnet MAPS
	300.82

	8
	E2
	MBBR1309
	Prep 5 Cool Down
	211.94

	6
	F1
	MBAR2234
	Prep 5 Cool Down
	93.26

	11
	F2
	MBAR2247
	Prep 5 Cool Down
	288.83


3/6/2006 6:44:33 AM Tempr. from TBSM18 site
Supervisor: Stephane : Eq support : 16-3602 : Giogio
15 Magnet Tests completed :  6 Dipoles (1 with MM)






7 Arc-SSS,  2 IRSSS (With a thermal cycle)
General Points :

· Situation from Cryogenics:  J-P Lamboy or ACR Rep.
· Situation from (SSS, SSSS)  :  J.Halik 
· Special SSSS
· ICS : Magnet put on bench already tested (Dipole Magnet 1037 mounted on A1 by mistake by ICS).
· Equipment Support : a lot of error during IAP test (Maryline/Federico call last 2 weeks)
· A.O.B.

From 2/7/2006 to 2/13/2006

Tests Information 

	Magnets under Test from 07-02-2006 to 13-02-2006 

	-
	Bench
	Magnet
	Shafts
	Start Date
	Connect
Time
	Cooling
Time
	Cold Test
Time
	Warming
Time
	Disconnect
Time
	End Date
	Total
	Signed for

	1
	TBA1
	MBAL1065 
	[image: image1.png]



	30-01-2006 
	48 h.
	99 h.
	27 h.
	20 h.
	7 h.
	07-02-2006 
	201 h.
	Stripping

	2
	TBA1
	MBAL1079 
	[image: image2.png]



	07-02-2006 
	31 h.
	24 h.
	31 h.
	18 h.
	20 h.
	13-02-2006 
	124 h.
	Stripping

	3
	TBA2
	MBAL1081 
	[image: image3.png]



	06-02-2006 
	24 h.
	24 h.
	40 h.
	19 h.
	9 h.
	11-02-2006 
	116 h.
	Stripping

	4
	TBB1
	SSS078 
	[image: image4.png]



	31-01-2006 
	47 h.
	71 h.
	42 h.
	10 h.
	7 h.
	07-02-2006 
	177 h.
	Stripping

	5
	TBB1
	SSS169 
	[image: image5.png]



	08-02-2006 
	22 h.
	18 h.
	42 h.
	14 h.
	32 h.
	13-02-2006 
	128 h.
	Stand By

	6
	TBB2
	SSS081 
	[image: image6.png]



	02-02-2006 
	47 h.
	23 h.
	64 h.
	10 h.
	18 h.
	09-02-2006 
	162 h.
	Stripping

	7
	TBB2
	SSS146 
	[image: image7.png]



	09-02-2006 
	30 h.
	18 h.
	39 h.
	11 h.
	9 h.
	13-02-2006 
	107 h.
	Stripping

	8
	TBC1
	SSS082 
	[image: image8.png]



	01-02-2006 
	100 h.
	13 h.
	26 h.
	6 h.
	18 h.
	08-02-2006 
	163 h.
	Stripping

	9
	TBC1
	SSS211 
	[image: image9.png]



	08-02-2006 
	19 h.
	18 h.
	32 h.
	8 h.
	9 h.
	12-02-2006 
	86 h.
	Stripping

	10
	TBC2
	SSS348 
	[image: image10.png]



	06-02-2006 
	38 h.
	18 h.
	19 h.
	7 h.
	10 h.
	10-02-2006 
	92 h.
	Stripping

	11
	TBD1
	SSS608(2) 
	[image: image11.png]



	03-02-2006 
	137 h.
	28 h.
	54 h.
	8 h.
	0 h.
	12-02-2006 
	227 h.
	Thermal cycle

	12
	TBD2
	SSS619 
	[image: image12.png]



	30-01-2006 
	81 h.
	40 h.
	99 h.
	15 h.
	27 h.
	10-02-2006 
	262 h.
	Stripping

	13
	TBE1
	MBAL1176 
	[image: image13.png]



	03-02-2006 
	42 h.
	70 h.
	39 h.
	20 h.
	19 h.
	11-02-2006 
	190 h.
	Stripping

	14
	TBE2
	MBAL1083 
	[image: image14.png]



	31-01-2006 
	32 h.
	84 h.
	63 h.
	20 h.
	10 h.
	09-02-2006 
	209 h.
	Stripping

	15
	TBF2
	MBAL2211 
	[image: image15.png]



	30-01-2006 
	52 h.
	94 h.
	155 h.
	19 h.
	15 h.
	13-02-2006 
	335 h.
	Stripping


Quench Information
	-
	Magnet
	Q1
	Q2
	Q3
	Q4
	Q5
	Q6
	Q7
	Q8
	Q9
	Q10

	1
	MBAL1065
	12584.2 A.
(D1_L)
	12850 A.
[image: image16.jpg]



	-
	-
	-
	-
	-
	-
	-
	-

	2
	MBAL1079
	12193 A.
(D2_L)
	12803.7 A.
(D1_L)
	12850 A.
[image: image17.jpg]



	-
	-
	-
	-
	-
	-
	-

	3
	MBAL1081
	10977 A.
(D2_U)
	11356 A.
(D2_U)
	11777 A.
(D2_U)
	12106.9 A.
(D2_U)
	12393 A.
(D2-U)
	12669.6 A.
(D2-U)
	12760.2 A.
(D1_U)
	12818.8 A.
(D2-L)
	12850 A.
[image: image18.jpg]



	-

	4
	SSS078
	9902 A.
(Vbus Int)
	9814 A.
(Vbus Int)
	11998 A.
(QI-34)
	12463.1 A.
(QE-34)
	12633.9 A.
(QE_12)
	[image: image19.png]



	-
	-
	-
	-

	5
	SSS169
	11522.4 A.
(QE_12)
	11702.3 A.
(QE_12)
	11994.7 A.
(QE_12)
	12127 A.
(QE_12)
	12667.2 A.
(QE_12)
	12648.9 A.
(QI_12)
	12835.9 A.
(QI-12)
	12851 A.
[image: image20.jpg]



	-
	-

	6
	SSS081
	12019.4 A.
(QI_34)
	12252 A.
(QI-12)
	12142 A.
(QI-12)
	[image: image21.png]



	-
	-
	-
	-
	-
	-

	7
	SSS146
	11871.2 A.
(QI_34)
	12015.4 A.
(QI_34)
	[image: image22.jpg]



	-
	-
	-
	-
	-
	-
	-

	8
	SSS082
	12314 A.
(QI_34)
	12500.4 A.
(QE_34)
	12782.6 A.
(QE-12)
	[image: image23.png]



	-
	-
	-
	-
	-
	-

	9
	SSS211
	11987.9 A.
(Qe_34)
	12614.6 A.
(QE-34)
	12850 A.
[image: image24.jpg]



	-
	-
	-
	-
	-
	-
	-

	10
	SSS348
	12514.8 A.
(QE_34)
	12728.1 A.
(QE_12)
	12811.1 A.
(QI-12)
	[image: image25.png]



	-
	-
	-
	-
	-
	-

	11
	SSS608
	3283 A.
(MI-2)
	3451 A.
(MI-1)
	3494 A.
(ME-1)
	3432.2 A.
(M-E-I)
	3454.1 A.
(M-E-2)
	3553.2 A.
(M-E-1)
	3605.3 A.
(MQ_E_1)
	3592.1 A.
(MQ_I_1)
	3662.6 A.
(MQ-I-2)
	3700.1 A.
(MQ-I_2)
	[image: image26.png]




	12
	SSS619
	4202 A.
(MQM-E-34)
	4354 A.
(MQ-E-1-2)
	4576 A.
(MQ-E-34)
	4365 A.
(Ext MQML)
	4650 A.
[image: image27.jpg]



	-
	-
	-
	-
	-
	

	13
	MBAL1176
	11610.5 A.
(D1_L)
	12163 A.
(D1-L)
	12401.9 A.
(D1-L)
	[image: image28.png]



	-
	-
	-
	-
	-
	-
	

	14
	MBAL1083
	12311.8 A.
(D2_U)
	12718.8 A.
(D2-U)
	12850 A.
(No Data)
	[image: image29.png]



	-
	-
	-
	-
	-
	-
	

	15
	MBAL2211
	10292.7 A.
(D1_L)
	11879.9 A.
(D1-U)
	11880 A.
(D1_L)
	12617.9 A.
(D2_U)
	12850.2 A.
(D2-U)
	12850 A.
[image: image30.jpg]



	-
	-
	-
	-
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Magnet Summary

335

DAL 108 176 S619 SES  S3S SO a1 SOSL SM6  SOT8 S169





Problems on 2211  -  Long Magnetic measurment                          



















