Week 12 starting 20 march 06
SM18 Operation Meeting (Tuesdays) 21 March 06
Bench status  on Monday  20-03- 2006 at: 3/20/2006 10:02:31 AM
	12
	A1
	MBBL1109
	PT 9 CDAP HV
	2.35

	5
	A2
	MBBR1284
	ICS 4 Final connection
	299.11

	11
	B1
	SSS504
	PT 7 Magnet Trained
	6.09

	1
	B2
	SSS094
	PT 10.1: Prov. Quench 1/2 HF 11850
	2.31 HV

	10
	C1
	SSS233
	PT 3 QH Measure
	90.19

	9
	C2
	SSS183
	PT 3 QH Measure
	7.10

	6
	D1
	SSS620
	Prep 0 Scan Bench
	297.59

	7
	D2
	SSS611
	PT 14 Magnet MAPS
	299.2

	4
	E1
	MBBR2288
	Prep 5 Cool Down
	96.27

	2
	E2
	MBBR2278
	PT 6.6 Training 6
	4.58

	3
	F1
	MBBR1279
	PT 8 Fast De-excitation
	1.90

	8
	F2
	MBAL1064
	ICS 1 WP04 HV Test Warm
	299.11


   Tempr. from TBSM18 site
Tempr. from TBSM18 site  
Supervisor: V.Chohan;           Eq support : 16-3602 : 
16 (17)  Magnet Tests completed :  8 Dipoles (1214  REPEAT)






     : 6 Arc-SSS ( sick 38, orbit dip HV on 236)    
: 2 IR-SSS  [637, 621( long due to 4.4 K & anticryo & MM ) ]  

General Points :

· Situation from Cryogenics:  J-P Lamboy or ACR Rep.
· TOO much rush in putting 620 & 504 & total waste of time over w’end

· 620 pipes too long ..now need insitu cutting ( 72 + hr bench time lost !)

· ROCLA & Tonio & parking 621

· IFS box for 620 not in standard list ( ‘not to be tested in SM18” !)???
· For 504 on B1 :MRB switch for cryo

· For 504 on B1: jumper in ‘libre’ connector & night shift Fri IAP@warm OP efforts wasted !!
· Situation from (SSS, SSSS)  :  J.Halik 
· MANY HV problems currently !!
· A.O.B.

Tests 

	Magnets under Test from 12-03-2006 to 18-03-2006 

	-
	Bench
	Magnet
	Shafts
	+
	Start Date
	Connect
Time
	Cooling
Time
	Cold Test
Time
	Warming
Time
	Disconnect
Time
	End Date
	Total
	Signed for
	
	

	1
	TBA1
	MBBR2286 
	[image: image1.png]



	


	11-03-2006 
	26 h.
	29 h.
	20 h.
	16 h.
	10 h.
	15-03-2006 
	101 h.
	Stripping
	
	

	2
	TBA2
	MBBR1310 
	[image: image3.png]



	


	11-03-2006 
	39 h.
	-
	-
	-
	-
	13-03-2006 
	44 h.
	Stand By
	
	Leg Leak

	3
	TBB1
	SSS038 
	[image: image5.png]



	


	07-03-2006 
	53 h.
	16 h.
	126 h.
	12 h.
	8 h.
	16-03-2006 
	215 h.
	Stand By
	
	SICK!!

	4
	TBB2
	SSS230 
	[image: image7.png]



	


	13-03-2006 
	26 h.
	31 h.
	18 h.
	7 h.
	23 h.
	18-03-2006 
	105 h.
	Stripping
	
	

	5
	TBB2
	SSS248 
	[image: image9.png]



	


	09-03-2006 
	24 h.
	27 h.
	17 h.
	8 h.
	17 h.
	13-03-2006 
	93 h.
	Stripping
	
	

	6
	TBC1
	SSS227 
	[image: image11.png]



	


	09-03-2006 
	23 h.
	21 h.
	18 h.
	6 h.
	16 h.
	13-03-2006 
	84 h.
	Stripping
	
	

	7
	TBC1
	SSS236 
	[image: image13.png]



	


	13-03-2006 
	28 h.
	40 h.
	15 h.
	6 h.
	15 h.
	18-03-2006 
	104 h.
	Stand By
	
	Orbit  Dipole HV

	8
	TBC2
	SSS325 
	[image: image15.png]



	


	11-03-2006 
	26 h.
	15 h.
	73 h.
	9 h.
	8 h.
	17-03-2006 
	131 h.
	Stripping
	
	

	9
	TBD1
	SSS621 
	[image: image17.png]



	


	08-03-2006 
	60 h.
	13 h.
	144 h.
	8 h.
	20 h.
	18-03-2006 
	245 h.
	Stand By
	
	

	10
	TBD2
	SSS637 
	[image: image19.png]



	


	10-03-2006 
	43 h.
	-22 h.
	61 h.
	9 h.
	9 h.
	15-03-2006 
	100 h.
	Stripping
	
	

	11
	TBE1
	MBAL1162 
	[image: image21.png]



	


	14-03-2006 
	24 h.
	24 h.
	30 h.
	15 h.
	8 h.
	18-03-2006 
	101 h.
	Stand By
	
	HV

	12
	TBE1
	MBAR1325 
	[image: image23.png]



	


	10-03-2006 
	25 h.
	21 h.
	15 h.
	15 h.
	20 h.
	14-03-2006 
	96 h.
	Stripping
	
	

	13
	TBE2
	MBAR2245 
	[image: image25.png]



	


	13-03-2006 
	18 h.
	26 h.
	32 h.
	13 h.
	16 h.
	17-03-2006 
	105 h.
	Stand By
	
	Detrain

	14
	TBE2
	MBBL1214 
	[image: image27.png]



	


	08-03-2006 
	27 h.
	23 h.
	15 h.
	19 h.
	13 h.
	12-03-2006 
	97 h.
	Stripping
	
	

	15
	TBF1
	MBAR1324 
	[image: image29.png]



	


	13-03-2006 
	26 h.
	25 h.
	17 h.
	14 h.
	19 h.
	17-03-2006 
	101 h.
	Stripping
	
	

	16
	TBF1
	MBBR2256 
	[image: image31.png]



	


	08-03-2006 
	32 h.
	28 h.
	21 h.
	15 h.
	12 h.
	13-03-2006 
	108 h.
	Stand By
	
	diode

	17
	TBF2
	MBAR1327 
	[image: image33.png]



	


	11-03-2006 
	17 h.
	27 h.
	20 h.
	13 h.
	8 h.
	15-03-2006 
	85 h.
	Stripping
	
	


Qu
	-
	Magnet
	Q1
	Q2
	Q3
	Q4
	Q5
	Q6
	Q7
	Q8
	Q9
	Q10
	Q11
	Q12
	Q13

	1
	MBBR2286
	10285 A.
(D1-U)
	11529 A.
(D2-U)
	12228.6 A.
(D1-U)
	12614.7 A.
(D1-U)
	12852 A.
[image: image35.jpg]



	-
	-
	-
	-
	-
	-
	-
	-

	2
	MBBR1310
	[image: image36.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	3
	SSS038
	12850 A.
[image: image37.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	4
	SSS230
	11908.4 A.
(QE_12)
	12416.8 A.
(QI-12)
	12840 A.
(QI-34)
	[image: image38.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	5
	SSS248
	12343 A.
(QE_34)
	12502 A.
(QI_12)
	12672.7 A.
(QI-12)
	[image: image39.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	6
	SSS227
	11928.6 A.
(QI_12)
	12811 A.
(QE_12)
	12850 A.
[image: image40.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	7
	SSS236
	12476.8 A.
(QI-12)
	12676.9 A.
(QI-34)
	12850 A.
[image: image41.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	8
	SSS325
	10903.5 A.
(QI-34)
	11799.8 A.
(QI-12)
	11837.8 A.
(QI-34)
	12317.1 A.
(QI_34)
	12446.1 A.
(QI_12)
	12509.1 A.
(QI_34)
	12728.2 A.
(QI_34)
	12851.5 A.
(QE_34)
	12851 A.
[image: image42.jpg]



	-
	-
	-
	-

	9
	SSS621
	3598 A.
(MQY-34)
	3681.8 A.
(E_MQY_12)
	3717.3 A.
(E_MQY_34)
	3761.9 A.
(I_MQY_34)
	3787.2 A.
(E-MQY-12)
	3776.3 A.
(MQY_E_3)
	3811 A.
(MQY-32)
	3803.2 A.
(MQY-E-32)
	3861.8 A.
(E-MQY-32)
	3878.6 A.
(I-MQY-12)
	3894.1 A.
(E-MQY-12)
	3900 A.
[image: image43.jpg]



	-

	10
	SSS637
	5792 A.
(MQM_ext)
	5820 A.
[image: image44.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	11
	MBAL1162
	[image: image45.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	12
	MBAR1325
	12332 A.
(D2-U)
	12471 A.
(D1-L)
	12377 A.
(D1-U)
	[image: image46.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	13
	MBAR2245
	10221.3 A.
(D1_L)
	11623 A.
(d2-L)
	12659.9 A.
(D1_U)
	12371 A.
(D1-U)
	11713 A.
(D1-U)
	11719 A.
(D1-U)
	[image: image47.png]



	-
	-
	-
	-
	-
	-

	14
	MBBL1214
	11963 A.
(D1_U)
	12850 A.
[image: image48.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	15
	MBAR1324
	12085 A.
(D2_U)
	12557.7 A.
(D2_U)
	12850 A.
[image: image49.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	16
	MBBR2256
	10622 A.
(D2_L)
	12380 A.
(D2_L)
	12850 A.
[image: image50.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	17
	MBAR1327
	11829 A.
(D1-L)
	12400 A.
(D1-L)
	12419.3 A.
(D2-L)
	[image: image51.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-
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SSS038 sick etc ask stafiniak;    621 had long training due to anti-cryo & MM;      1310 had leak on leg                     



















