Week 14 starting 03 april 06
SM18 Operation Meeting (Tuesdays) 04 april 06
Bench status  on Monday  04-04-2006 at: 4/3/2006 10:37:22 AM 
	11
	A1
	MBAR2251
	PT 12 Warm Up
	295.8

	3
	A2
	MBBR2285
	PT 13.1 IAP @ Warm
	298.58

	10
	B1
	SSS506
	PT 13.1 IAP @ Warm
	299.11

	6
	B2
	SSS335
	PT 6.1 Training 1
	2.01 HV

	7
	C1
	SSS324
	PT 5.2 1.5 KA Quench HF
	1.90

	1
	C2
	SSS235
	PT 12 Warm Up
	223.16

	9
	D1
	SSS620
	ICS 5 Traveller Last
	298.31

	12
	D2
	SSS644
	Prep 5 Cool Down
	105.46

	4
	E1
	MBAR2312
	PT 8 Fast De-excitation
	1.90

	5
	E2
	MBAR1335
	ICS 4 Final connection
	299.11

	2
	F1
	MBAR2311
	PT 12 Warm Up
	20.43

	8
	F2
	MBBR2265
	ICS 4 Final connection
	297.32


  Tempr. from TBSM18 site
   
Supervisor: Pierre P.          Eq support : 16-3602 :
16 Magnet Tests completed :  7 Dipoles [1097 (3rd time), 1162  REPEATs]





     : 6 Arc-SSS (191  REPEAT)    
: 3 IR-SSS (652, 655,657)
2251 A1 & correctors : long bench time hence A2 also suffers 
D1:620 was on bench & remained connected since Friday 31st   till Monday3rd
General Points :

· Situation from Cryogenics:  J-P Lamboy or ACR Rep.
· Situation from (SSS, SSSS)  :  J.Halik 
· Situation SSSS ; OP issues :  Eric, GHH
· IR-SSS list, Magnetic Measurment, S4 transport and connection problems.
· Situation for long week-end April/May
Statistics March 06
· A.O.B.

Tests 

	Magnets under Test from 26-03-2006 to 01-04-2006 

	-
	Bench
	Magnet
	Shafts
	+
	Start Date
	Connect
Time
	Cooling
Time
	Cold Test
Time
	Warming
Time
	Disconnect
Time
	End Date
	Total
	Signed for
	
	

	1
	TBA2
	MBAR1334 
	[image: image1.png]



	


	23-03-2006 
	31 h.
	53 h.
	26 h.
	29 h.
	16 h.
	30-03-2006 
	155 h.
	Stand By
	
	

	2
	TBB1
	SSS657 
	[image: image3.png]



	


	22-03-2006 
	22 h.
	23 h.
	55 h.
	18 h.
	24 h.
	28-03-2006 
	142 h.
	Stand By
	
	

	3
	TBB2
	SSS191 
	[image: image5.png]



	


	26-03-2006 
	0 h.
	15 h.
	18 h.
	7 h.
	17 h.
	28-03-2006 
	57 h.
	Stripping
	
	

	4
	TBB2
	SSS327 
	[image: image7.png]



	


	28-03-2006 
	30 h.
	22 h.
	23 h.
	9 h.
	12 h.
	01-04-2006 
	96 h.
	Stripping
	
	

	5
	TBC1
	SSS222 
	[image: image9.png]



	


	28-03-2006 
	23 h.
	36 h.
	23 h.
	7 h.
	11 h.
	01-04-2006 
	100 h.
	Stripping
	
	

	6
	TBC1
	SSS239 
	[image: image11.png]



	


	23-03-2006 
	25 h.
	14 h.
	39 h.
	11 h.
	10 h.
	28-03-2006 
	99 h.
	Stripping
	
	

	7
	TBC2
	SSS192 
	[image: image13.png]



	


	22-03-2006 
	30 h.
	17 h.
	38 h.
	8 h.
	7 h.
	27-03-2006 
	100 h.
	Stripping
	
	

	8
	TBC2
	SSS328 
	[image: image15.png]



	


	27-03-2006 
	28 h.
	13 h.
	15 h.
	8 h.
	9 h.
	30-03-2006 
	73 h.
	Stripping
	
	

	9
	TBD2
	SSS652 
	[image: image17.png]



	


	21-03-2006 
	39 h.
	18 h.
	31 h.
	10 h.
	46 h.
	27-03-2006 
	144 h.
	Stand By
	
	

	10
	TBD2
	SSS655 
	[image: image19.png]



	


	28-03-2006 
	29 h.
	17 h.
	15 h.
	14 h.
	8 h.
	01-04-2006 
	83 h.
	Stand By
	
	

	11
	TBE1
	MBAR1333 
	[image: image21.png]



	


	23-03-2006 
	30 h.
	21 h.
	19 h.
	14 h.
	8 h.
	27-03-2006 
	92 h.
	Stripping
	
	

	12
	TBE1
	MBBR2240 
	[image: image23.png]



	


	27-03-2006 
	27 h.
	22 h.
	24 h.
	17 h.
	9 h.
	31-03-2006 
	99 h.
	Stripping
	
	

	13
	TBE2
	MBAR2237 
	[image: image25.png]



	


	25-03-2006 
	28 h.
	22 h.
	21 h.
	16 h.
	14 h.
	29-03-2006 
	101 h.
	Stripping
	
	

	14
	TBF1
	MBBL1097 
	[image: image27.png]



	


	26-03-2006 
	21 h.
	23 h.
	20 h.
	14 h.
	22 h.
	30-03-2006 
	100 h.
	Stripping
	
	

	15
	TBF2
	MBAL1162 
	[image: image29.png]



	


	24-03-2006 
	27 h.
	23 h.
	20 h.
	17 h.
	10 h.
	28-03-2006 
	97 h.
	Stripping
	
	

	16
	TBF2
	MBAR1269 
	[image: image31.png]



	


	28-03-2006 
	31 h.
	20 h.
	14 h.
	15 h.
	8 h.
	01-04-2006 
	88 h.
	Stripping
	
	


Quench Information
 

	-
	Magnet
	Q1
	Q2
	Q3
	Q4
	Q5
	Q6
	Q7
	Q8
	Q9
	Q10
	Q11
	Q12
	Q13

	1
	MBAR1334
	11538.9 A.
(D1_U)
	12233.8 A.
(D1_L)
	12660.8 A.
(D2_L)
	[image: image33.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	2
	SSS657
	5485.4 A.
(E_MQML12)
	5730.2 A.
(Int_34)
	5822 A.
[image: image34.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	3
	SSS191
	11620 A.
(QI-34)
	12105 A.
(QE-34)
	12307.6 A.
(QI_34)
	[image: image35.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	4
	SSS327
	10467.2 A.
(QE-34)
	12116.7 A.
(QI-12)
	12440.5 A.
(QI-12)
	[image: image36.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	5
	SSS222
	11522 A.
(QE-34)
	12175 A.
(QI-34)
	12840.7 A.
(QI=12)
	[image: image37.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	6
	SSS239
	11752.5 A.
(QE-12)
	12036.8 A.
(QE_34)
	12268.7 A.
(QE-34)
	[image: image38.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	7
	SSS192
	11211 A.
(QI_12)
	11423.5 A.
(QI_12)
	12025.5 A.
(QI_12)
	12187.5 A.
(QI_12)
	12543.6 A.
(Qe12)
	12850 A.
[image: image39.jpg]



	-
	-
	-
	-
	-
	-
	-

	8
	SSS328
	11340 A.
(No Data)
	12271 A.
(No Data)
	12665.9 A.
(QE_34)
	[image: image40.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	9
	SSS652
	5646.3 A.
(Int_MQML)
	5820 A.
[image: image41.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	10
	SSS655
	5820 A.
[image: image42.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	11
	MBAR1333
	11757.7 A.
(D1_L)
	12212.3 A.
(D1_L)
	12474.5 A.
(D2_L)
	[image: image43.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	12
	MBBR2240
	10896.2 A.
(D1_U)
	11873 A.
(D1_U)
	12436.8 A.
(D1_L)
	12849 A.
(D1_U)
	[image: image44.png]



	-
	-
	-
	-
	-
	-
	-
	-

	13
	MBAR2237
	11249.6 A.
(D2-U)
	12185.7 A.
(D2-U)
	11999.8 A.
(D2_L)
	12836.7 A.
(D2_U)
	[image: image45.png]



	-
	-
	-
	-
	-
	-
	-
	-

	14
	MBBL1097
	11907.2 A.
(D2_U_S13)
	12276.8 A.
(D1_U_S13)
	12712.6 A.
(D2_U_S02)
	[image: image46.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	15
	MBAL1162
	11527.1 A.
(D1-U)
	12373.8 A.
(D1_U)
	12847.6 A.
(D2-U)
	[image: image47.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	16
	MBAR1269
	11754.5 A.
(D2_L)
	12562 A.
(D1_U)
	12703 A.
(D2_u)
	[image: image48.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-


[image: image49.png]Magnets from Sunday, March 26, 2006 to Saturday, April 01, 2006
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1334 on A2 in cohabitation with 2251 on A1  .. so long cooling time.  652  connect/disconnect issues;  657 cohabitation with arc-SSS on B2  ?
[image: image50.png]FRESH DIPOLES MARCH 2006 (30)

REPEAT DIPOLES MARCH 2006 (8)

TEA1 |MBBR2300 [Fase- | o6Feb-06| 03-Mar06 TBEL _ |MBBL1626 | Fabe- 27-Feb-06] 01-Mar06
TBFL  |MBAR1294  |Fase- | oereb-06| 04Mar06 [1Ba2  |MBBL2142 [*True *| osfeb-06| 6-ar0s
TBE2 |MBAR2260  |Fase- | onreb-06| 04Mar06 [TF2  [MBAR2247 [|*True *|  04-Mar-06| 11-Mar06
TBF2 |MBBR1526 | Fase- | 27Feb-06| 04-Mar06 TeE2 |MBBL1214 | Fabe- 05-Mar-06 12 Mar-06
TBEL |MBAR1321  |Fase- | 01-Mar-06| 06-Mar06 1Ba2  |MBBR1310 [*True*|  13ar-06] 19Mar06
TBFL  |MBAR2234  |Fase- | 04-Mar-06| 0B-Mar06 TeE2_ |MBBR2278 | Fake- 20-Mar-D6 25 Mar-06
TBE2 |MBBR1309  |Fase- | 04-Mar-06] 05-Mar06 TeF2_ |MBAL1162 | Fabe- 24-1ar-06 28 Mar-06
TBA1 |MBBR2299  |Fase- | 03-Mar-06| 0B-Mar06 [TF1 [MBBL10S7 [*True*|  26war-06] 30Mar06
TBE1 |MBBR2292  |Fase- | Db-Mar-06| 10-Mar06
TBA2 |MBBR2297  |Fase- | D&-Mar-06| 10-Mar06
TEA1 |MBAL1092 |Fase- | DoMar-06| 11Mar06
TBFL |MBBR2256 | Fase- | Do-Mar-06 13-Mar06
TBEL |MBAR1325  |Fase- | 10-Mar-06| 14-Mar06
TBF2 |MBAR1327 |-False- 11-Mar-06| 15-Mar-06 DIPOLE REPEAT RATE IN MARCH 2006 : 21 %
TBA1 |MBBR2286  |Fase- | 11Mar-06| 15Mar06
TBFL  |MBAR1324  |Fase- | 13-Mar-06] 17-Mar06
TBE2 |MBAR2245  |-False- 13-Mar-06| 17-Mar-06 ARC SSS REPEAT RATE IN MARCH 2006 : 8 %
TBEL |MBAL1162  |Fase- | 14006 15Mar06
TBF2 |MBAR1328  |Fase- | 15Mar-06| 20-Mar06
TBA1 |MBBL1109  |Fase- | 15Mar-06] 21-Mar06
TBFL  |MBBR1279  |Fase- | 17-Mar-06| 21-Mar06
TBE2 |MBBR2278  |Fase- | 17-Mar-06| 22-Mar06
TBA2 |MBBR1284  |Fase- | 10.Mar-06] 23Mar06
TBE1l |MBBR2288 | Fase- | 1g-Mar-06| 23Mar06
TBF2  |MBAL1064 | False- | 20-#ar-06] 24-Mar06
TBFL  |MBAR1310  |Fase- | 21Mar-06] 25Mar06
TBEL |MBAR1333  |Fase- | 23-Mar-06| 27-Mar06
TBE2 |MBAR2237 | Fase- | o5Mar-06| 29Mar06
TBA2 |MBAR1334  |Fase- | 23-Mar-06| 30Mar06
TBEL _|MBBR2240 _ |Fase- | 27-Mar-06] 31-Mar06























